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December 29, 2023

Mr. Aaron Fox

Lowell Regional Wastewater Utility
451 First Street Boulevard, Route 110
Lowell, Massachusetts 01850

Subject: Centralville Sewer Separation Preliminary Design Report
2023 Consent Decree (pending)

Dear Mr. Fox:

In accordance with the subject Consent Decree, CDM Smith is pleased to submit this Centralville Sewer
Separation Preliminary Design Report (PDR) to the Lowell Regional Wastewater Utility (LRWWU), which
addresses Paragraph 10 of the Consent Decree (CD) with respect to the preparation of the Humphrey’s
Brook/Billings Brook Preliminary Design Report.

The PDR summarizes the evaluation of the Centralville area to develop an engineering approach to
separate the combined sewer system serving this neighborhood. Sewer separation of this area will
reduce combined sewer overflow (CSO) discharges from LRWWU'’s collection system, which will comply
with the requirements of the CD. The engineering work included an assessment of the system based on
limited field investigations, extensive modeling to establish pipe conveyance requirements based on a
range of design storms, and the development of 30 percent design drawings (in Volume 2 of this report)
that were used to assess pipe route, potential utility conflicts, and construction challenges associated
with the proposed separation plan.

As you are aware, sewer separation of the Humphrey’s Brook/Billings Brook Drainage Area (2000 HB
PDR Area) is particularly complex due to several factors unique to this drainage area, including:

Topography that transitions sharply from steep slopes in the upper reaches of the basin to flat
grades in the lower reaches of the basin, creating the need for large conduits in the lower
reaches of the area to convey flow to the river with little slope,

The 96-inch diameter North Bank Interceptor, which runs along the bank of the Merrimack
River, severely limiting access for a large new drainage pipe to the river,

The earthen levee, constructed for flood protection purposes, and VFW Highway (MADOT
roadway on top of the levee) along the bank of the Merrimack River, creating construction and
permitting complications for any new pipeline to the river,

The West Pump Station, which was constructed for flood protection purposes, and the need to
maintain the primary functionality of this station (flood protection) under any recommended
sewer separation plan,
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The variability of water levels in the Merrimack River, as high-water levels can create a hydraulic
constraint for the discharge of a new drainage pipe to the river.

To address the complication of a gravity stormwater discharge into the Merrimack River during river
flood conditions, the concept of connecting the drain to the West Pump Station was investigated as part
of this PDR and found to be impractical for several reasons, including:

The challenges of the physical connection of large drain conduit to the outfall chamber at the
West Pump Station considering the physical conflict of the 96-inch North Bank Interceptor that
goes around the station, and

The complications of using the West Pump Station and CSO Diversion Structure for both CSO
and drainage purposes, and the potential for interference with the primary function of these
structures (flood protection).

For these reasons, the PDR developed two alternatives that instead convey most of the flow from a new
drainage system to new dedicated drainage outfalls, with only a small portion of flow from the new
drainage system conveyed to the West Pump Station/Outfall. These alternatives provide several benefits
in terms of routing for the new large drain piping to mitigate construction challenges, utility conflicts,
and costs. Additionally, one of these alternatives could potentially facilitate the future sewer separation
of portions of Sewer Area 40, located adjacent to the Humphrey’s Brook Drainage Area in the
Centralville area, thereby potentially provide greater overall CSO reduction benefit.

The two alternatives are presented in the PDR but a final decision regarding the selected alternative is
pending given the many unique aspects of this project. Over the next several months, engineering
activities will continue to advance the design and allow for final selection of a discharge alternative.
Section 8 of the PDR describes these activities. This schedule also provides an opportunity to obtain
feedback from the regulatory agencies over the next several months so that their comments can be
incorporated into the decision regarding a selected alternative.

We believe that this PDR is an important step in implementing a cost-effective, technically sound
approach to sewer separation in the 2000 HB PDR Area and in the City as a whole, and we look forward
to the opportunity to discuss the content of this PDR with you soon.

Sincerely,

WM&Z

Michael J. Walsh, P.E.
Senior Vice President
CDM Smith Inc.

cc: Evan Walsh, Lowell Regional Wastewater Utility

75 State Street, Suite 701, Boston, Massachusetts 02109 | tel: 617 452-6000
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1.0 Introduction

1.1 Background

The City of Lowell, Massachusetts (City) has a combined sewer system (CSS) like many older cities in the
northeast United States. The CSS was originally designed to convey both sanitary wastewater
(residential, commercial, and industrial flow) and stormwater flow within a single pipe in the street.
During wet weather, stormwater entering the CSS (via catch basins, surface inflow, and private
connections) can exceed the hydraulic capacity of the combined sewer and interceptor piping system,
resulting in the discharge of untreated combined sewer overflow (CSO) to receiving waters. The Lowell
Regional Wastewater Utility (LRWWU or Utility) operates the Duck Island Wastewater Treatment Facility
(Duck Island) and sewer and drainage collection system facilities in the City.

LRWWU has nine permitted outfalls where untreated CSOs discharge from the combined sewer system
during rain storms. The CSOs discharge to Beaver Brook (Beaver Brook Station #007-SDS#2), the Concord
River (Warren Station #020-SDS#6), and the Merrimack River (Walker Station #002-SDS#1, West Station
#008-SDS#3, Read Station #011-SDS#4, First Station #012-SDS#5, Tilden Station #027-SDS#7, Barasford
Station #030(1)-DSD#8-1, Merrimack Station #030(2)). Figure 1.1 shows Lowell’s combined sewer and
sanitary sewer systems.

This Centralville Sewer Separation Preliminary Design Report (Centralville PDR) focuses on a portion of
the tributary basin contributing combined sewer flow to the West Station, which includes the CSO
Diversion Structure, West Station Outfall and the West Pump Station (#008-SDS#3). Dry weather flow
and portions of wet weather flow received at this station are conveyed to Duck Island via a direct
connection to the North Bank Interceptor System; excess wet weather flow is diverted at the CSO
Diversion Structure away from the North Bank Interceptor System into the West Station Outfall as either
gravity discharge or into the West Pump Station, as a pumped discharge via the West Station Outfall,
during significant rain events.

The West Station is an integral part of the City of Lowell’s Flood Damage Reduction Project (FDR
Project), installed in the late 1930s by the U.S. Army Corps of Engineers (USACE), to protect low lying
areas of the City from Merrimack River Floodwaters. The pump station operates, in unison with a system
of earthen levees and concrete I-walls, to pump out wet weather sewer flow into the Merrimack River
during periods of high river conditions to avoid property flooding.

The tributary combined sewer basin addressed in this report is referred to as the Centralville CSS, which
includes the Humphrey’s Brook Area (as identified in the 2000 Humphrey’s Brook Area Combined Sewer
Separation Project Preliminary Design Report, discussed in Section 1.2, and referenced hereinafter as
the 2000 HB PDR) and Sewer Area 40. Humphrey’s Brook is an unnamed surface water system with
overland drainage running through the Town of Dracut into Lowell’s CSS at Humphreys Street in Lowell
(at the Dracut border). The moniker for the brook was generated based on the prior evaluation report
where CSO planning efforts focused on eliminating Humphrey’s Brook flow from the sewer system to
reduce CSO discharges using a new separate main drain conduit with a new discharge to the Merrimack
River.
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1.0 | INTRODUCTION

During prior system assessments, two additional surface drainage inflow sources (from Dracut) were
also identified and added to the list for possible removal from the sewer system - the Billings Street
Wetlands at Billing Street and a stream from Dracut that enters the Lowell CSS near Hovey Field (Hovey
Field Wetlands). These CSS inflow locations are shown on Figure 1.1, along with the boundaries of the
Dracut tributary drainage area, which encompasses approximately 450 acres outside the City limits.

1.2 Project History

The Humphrey’s Brook area separation project has a long history.

Under the Clean Water Act (CWA) of 1986, municipalities nationwide must take steps to reduce or
eliminate CSO discharges to receiving streams to improve water quality. In response, the United States
Environmental Protection Agency (USEPA) issued a series of interim CSO control policies and adopted a
final National CSO Control Policy in 1994. This Policy established a comprehensive national strategy to
ensure that municipalities, permitting authorities, water quality standards authorities, and the public
engage in a coordinated planning effort to develop and implement cost-effective CSO controls that meet
appropriate environmental and health objectives. The Massachusetts Department of Environmental
Protection (MassDEP) established its own CSO Policy (1997) reflecting the minimum requirements of the
USEPA CSO Policy and compliance/maintenance of State Water Quality Standards.

To address the federal and state CSO regulations and policies, communities with combined sewer
systems must submit a Long-Term Control Plan (LTCP) that identifies a program to abate CSO discharges.

In 1988, the USEPA alleged that the City was discharging pollutants into waters of the United States
from CSO outfalls and certain unauthorized discharge points in its wastewater collection system in
violation of the National Pollutant Discharge Elimination System (NPDES) permit and Section 301 (a) of
the CWA. Accordingly, the United States, the Commonwealth of Massachusetts, and the City entered
into a Consent Decree (Civil Action No. 87-0688) that required the City to take specific actions to address
its NPDES permit.

To address the NPDES mandate, the Utility developed several CSO planning document updates, since
the original 1988 Consent Decree, including:

1990 CSO Facilities Plan,

(1998) 2002 Revised Draft Long-Term CSO Control Plan,
2014 CSO Phase 2 Long Term Control Plan, and

2019 Integrated Capital Plan.

Each of these planning documents was developed to address changing federal and state CSO control
regulations, policies, and provide updated planning approaches; update the existing Stormwater
Management Model (SWMM) hydraulic model of the CSS for system evaluation; identify and quantify
progress on implementation of past CSO abatement measures; assess the benefits achieved by these
implemented measures; and to update and revise the LTCP to reflect new costs and strategies to
continue CSO control in Lowell. Each report included a phased set of recommendations to control CSO
discharges from the City’s CSS.
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The USEPA issued Administrative Orders (AOs) at the conclusion of each of the LTCPs, and several in the
interim periods, to facilitate additional planning and capital improvements to reduce uncontrolled CSO
discharges from Lowell’s CSS. Capital improvements included Duck Island improvements to maximize
and provide reliable treatment of wet weather flows reaching Duck Island, sewer separation of key
areas of the system including the Warren CSO Basin, implementation of real-time instrumentation and
control to facilitate the use of in-line interceptor pipeline storage (including the construction of the
North Bank Flow Control Station), and a sewer system rehabilitation program.

The potential to separate the Humphrey’s Brook Basin was initially considered in the 1990 CSO Facilities
Plan but it was not determined to be a high priority. As part of the development of the 2002 Revised
Draft LTCP, CDM Smith (formerly CDM) completed a report entitled Conceptual Sewer Separation Plan
for Selected Areas (June 1998). This report presented an initial evaluation of the City’s CSS to identify
drainage areas where the existing collection system could be readily separated (due to the proximity of
nearby drainage channels) or where sewer separation could eliminate significant inflow sources such as
streams and brooks entering the CSS. Based on the analyses, CDM Smith (formerly CDM) selected seven
(7) key drainage areas and developed conceptual sewer separation plans, showing the potential routes
of a new drainage piping system for each drainage area. These 7 drainage areas were also subject to
excessive street flooding where sewer separation could reduce the street flooding potential and reduce
CSO discharges.

Based on the 1998 Conceptual Sewer Separation Plan for Selected Areas, the City engaged CDM Smith
(formerly CDM) to complete the 2000 HB PDR, which focused on separation of Sewer Areas 41, 42, and
43 as shown in Figure 1.2. Initial costs and construction challenges were identified for the sewer
separation of the basin in this report and a comparison was made to other CSO control strategies in the
2002 Revised Draft LTCP. Based on this assessment, and negotiations with USEPA and MassDEP, the City
received an AO (Docket 03-22) from the USEPA that required implementation of a different set of
system improvements as CSO control priorities in a compliance schedule including:

Modifications to Duck Island to improve wet weather treatment capacity;

Modifications to four CSO diversion stations (Read, Tilden, Merrimack, and Warren) to increase
the use of in-line interceptor storage and reduce CSO discharges; and

Completion of the Warren Street CSO Drainage Basin Sewer Separation Preliminary Design and
implementation of its recommendations.

Accordingly, potential separation of the Humphrey’s Brook Basin was delayed.

The 2014 CSO Phase 2 Long Term Control Plan presented a CSO control program and implementation
schedule that did not include separation of the Humphrey’s Brook Basin. MassDEP and USEPA did not
approve this plan but allowed the City to continue with other system improvements to control CSO
discharge and required the submittal of an updated plan to meet regulatory requirements.

In December 2019, the City submitted an Integrated Capital Plan (ICP), which included the City’s
proposed comprehensive plan for wastewater, drinking water, and stormwater capital and operational
improvements. EPA and MassDEP provided comments to and requested additional information from the
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1.0 | INTRODUCTION

City on the proposed ICP and the CSO control strategy. Negotiations continued with the agencies to
submit the required information, but these efforts reached a stalemate.

In June 2022, the regulatory agencies, along with the U.S. Department of Justice and the Commonwealth
of Massachusetts Department of Justice, began negotiations to develop a new Consent Decree with
violation findings (NPDES permit, Section 301(a) of the Clean Water Act, and provisions of the 2003
Small MS4 General Permit) and remedial measures to address these violations. Negotiations continued
through 2022 and 2023. The 2023 Consent Decree is now finalized and will be submitted to Federal
Court for approval in 2024.

Based on this 2023 Draft Consent Decree, under Section VI. Remedial Measure (Paragraph 10), the City
must:

On or before December 31, 2023, the City shall submit to EPA and MassDEP for review and approval
a Preliminary Design Report and Sewer Separation Implementation Schedule for the Humphrey’s
Brook/Billings Brook drainage area (“Humphrey’s Brook PDR).” The Humphrey’s Brook PDR shall
detail the engineering approach to: carry out sewer separation in these areas; address infiltration
and inflow into the collection system in these areas, including private sources; prioritize sewer
separation based on CSO control benefits, cost, and construction challenges with the goal of
sequencing the work to achieve the greatest CSO reduction benefits; and identify major technical
and permitting issues. The Humphrey’s Brook PDR shall include cost estimates for the recommended
work, and shall specifically incorporate the following provisions:

a. Conceptual design plans which will result in the separation of the sewer and storm drain system
throughout the Humphrey’s Brook/Billing’s Brook drainage area;

b. Phasing of the sewer separation work to achieve:

i. Removal of Humphrey’s Brook flows from the City’s combined sewer system, including
surface flows from the Town of Dracut, by December 31, 2027; and

ii. Separation of the sewer and storm drain system in the Humphrey’s Brook/Billing’s Brook
drainage area by December 31, 2031.

c. Engineering design plans for each phase of the work shall be approved by MassDEP prior to
commencing construction.

It is important to note that the project has been a priority for the City for many years but due to the
significant cost and construction challenges, separation of the Humphrey’s Brook Basin has been
deferred while more cost-effective CSO control and sewer separation projects were implemented.
During Consent Decree negotiations, separation of the Humphrey’s Brook Basin CSS was adopted as one
of the renewed priorities based on system surcharging and street flooding in several areas of the basin.
This is a similar approach that the City has undertaken in its previous sewer separation projects, i.e., to
provide property owners with a solution to reduce the impact of excessive rainstorms in the City.
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1.3 Purpose

The purpose of this report is to provide an updated preliminary design of the proposed sewer separation
of the existing combined sewer collection system in the 2000 HB PDR area, consisting of Sewer Areas 41,
42, and 43 as shown in Figure 1.2, to meet the requirements of the draft 2023 Consent Decree.

This report includes the development of preliminary design plans and profiles of all proposed new drain
piping to fully assess pipe connectivity, potential underground utility conflicts, outfall locations, update
implementation/construction costs, and to further consider permitting and construction challenges
(based on past City sewer separation projects).

System operations have changed since the initial 2000 HB PDR including the re-activation of the West
Pump Station and the recognition of the adjacent earthen levee system along the Merrimack River as an
important function of the City’s FDR Project. In addition, this report is intended to utilize new system
flow metering (obtained in 2023 as part of the concurrent Infiltration/Inflow (I/1) Analysis Plan) to
update the SWMM model for analysis of CSO benefits achieved by separation of the combined sewer
area tributary to the West Station and CSO Outfall. The report includes the identification of the Phase 1
and Phase 2 Humphrey’s Brook project components to meet Consent Decree Paragraphs 10.b.i and
10.b.ii, presented above.

1.4 Study Area

Figure 1.2 shows the 2000 HB PDR area boundaries, which are tributary to the West Station.
Humphrey’s Brook and the Billings Street Wetland inflow sources connect through Sewer Area 41 on the
upstream side of the basin. In addition, Figure 1-2 shows Sewer Area 40, which is adjacent to the 2000
HB PDR area, but also contributes combined sewer flow to the North Bank Interceptor System at the
West Station. Another Dracut inflow source, Hovey Field Wetlands, enters the sewer system in Sewer
Area 40.

The study focuses on a majority of the Centralville neighborhood of the City north of the Merrimack
River. Approximately 400 acres of the Humphrey’s Brook Basin area are located within the city limits.

Centralville is characterized by steep hills in the north and east portions of the basin, which descend into
the flatter catchment area just north of the VFW Highway. Land use is primarily one- and two-family
homes and small multifamily properties in the mid- to north portions of the neighborhood, while more
densely developed areas with multi-story apartment buildings and small commercial businesses are
located in the southern portion of the basin.

1.5 Approach

The preliminary design is intended to identify the most feasible and cost-effective alternative for new
piping systems to remove the Humphrey’s Brook, Billings Street Wetlands, and Hovey Field Wetlands
inflow from the CSS and provide for eventual sewer separation of the adjoining collection system in the
drainage area. This report summarizes the extensive field investigations, preliminary design drawing
development, hydraulic evaluation, and alternatives analyses conducted to complete and enhance the
preliminary design for sewer separation of this area.
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Preliminary engineering for the project consisted of the following activities:

CDM

Collection of available information, mapping, and reports related to the ongoing assessment and
conceptual design of the separation work for the Humphrey’s Brook Basin;

Completion of field investigations to evaluate potential pipeline routes, existing utilities, actual
site conditions, public inflow sources, construction issues, etc.;

Assessment of the existing sewer system conditions and development of recommendations to
rehabilitate the system, as necessary, using existing information, client discussions, CCTV
inspection, manhole inspections, smoke testing, etc.;

Consideration of the potential reuse of existing combined sewer pipes to convey wastewater or
stormwater as an alternative to larger drain pipes;

Development and use of a hydraulic SWMM of a new drain system and the surface input of the
Humphrey’s Brook/Billings Street Wetlands/Hovey Field Wetlands area, using flow data, to
develop a drain pipe network optimized for hydraulic conditions and pipe slopes;

Re-development and calibration of the existing combined sewer SWMM model to provide
simulations of CSO benefits that may be achieve by the phased separation program;

Identification of permitting issues and environmental impacts along the proposed routes;

Completion of initial subsurface investigations to identify potential bearing soil and
environmental issues, if any, along with bedrock depths;

Field survey to support the evaluation of alternatives and development of design drawings;

Evaluation of pipe route alternatives to minimize project costs and surface disturbances during
construction;

Preparation of plan and profile drawings to identify critical elevation conflicts with existing
underground utilities;

Estimation of most probable construction and projects costs for the recommended alternative
plans;

Development of a comprehensive preliminary design report to summarize the findings and
provide recommendations along with an implementation schedule; and

Development of a preliminary design report to summarize the findings.
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2.0 Existing System

2.1 General

An understanding of the existing CSS is important to develop and evaluate piping alternatives that will
effectively separate the 2000 HB PDR Area and Sewer Area 40. This requires an assessment of the
condition of the existing pipe network, including a review of structural pipe integrity, reliability, and
operation of the collection system, and a review of available records and anecdotal information
regarding system problems (such as sewer back-ups, street flooding, etc.).

An analysis of the existing pipe network is also necessary to identify current conveyance capacity. The
level of service provided by the existing combined system (i.e., the capacity to convey a certain sized
storm event) should be maintained or improved through the installation of new pipes to separate the
existing system. This is considered in Section 4 Hydraulic Modeling of the Drainage System and Section 6
Development of Alternatives.

Figure 2.1 shows the original 2000 HB PDR Area, which includes Sewer Areas 41, 42, and 43, and the
adjacent Sewer Area 40, which also is tributary to the West Station. The 2000 HB PDR Area is comprised
of a combined sewer system that collects stormwater and wastewater flow from nearly 400 acres in
Lowell and conveys it by gravity to the 96-inch diameter North Bank Interceptor that runs along the
Merrimack River. Sewer Subarea 40 conveys flow from a combined sewer system with just over 100
acres tributary to West Station.

Figure 2.1 also shows the Dracut surface water tributary area that is also conveyed into LRWWU'’s
collection system at three locations - Humphrey’s Brook at Humphrey Street, the Billings Street
Wetlands at Billings Street, and Hovey Field Wetlands that enter Lowell at Hovey Field near Hildreth
Street. The Dracut tributary area is served by a sanitary sewer system that enters Lowell’s sewer system
at many points at the boundary between the two communities. More importantly, Dracut has separated
drainage systems that also contribute runoff to the LRWWU sewer system at three key inflow points.
The Dracut surface flow covers about 450 acres. However, it is important to note that the surface water
in Dracut is composed of a series of wetlands and hydrologic flow conditions that dampen peak flow. As
a result, the net runoff generated by the Dracut portion of the area tributary to the Lowell system is
much smaller per acre than the runoff generated by the City’s combined sewer system.

Figure 1.1 showed the interceptor system, which conveys flow from west to east along both banks of
the Merrimack River to the Duck Island Wastewater Treatment Facility, located on the north bank side
of the Merrimack River. The plant has a design capacity of 32 mgd for dry-weather flow and a wet-
weather treatment capacity of up to 112 mgd, with a bypass of the secondary aeration/biological
treatment process. All flows are chlorinated before discharge.
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2.0 | EXISTING SYSTEM

2.2 Topography

Figure 2.2 shows the existing topography and key features of the 2000 HB PDR Area. The terrain
includes steep hills in the north and east with the ridge running along Beacon Street. This ridge serves as
a divide of the Methuen Street area, a portion of which flows east towards Dracut; the remainder of the
street and study area flows to the west. The Methuen Street area combined sewer flow follows a
circuitous path flow east into Dracut, then north up to Humphrey’s Brook, where it enters the sewer
collection system at Humphrey Street and drains southwest.

The main drain conduit, shown in purple in Figure 2.2, predominantly follows along the old streambed
from Humphrey’s Brook to the Merrimack River. The high elevations along the Beacon Street ridge
rapidly descend north and west toward the main collector line as sewer flow is conveyed by gravity
(following topography) downstream into the western and southern regions of the system. Generally, the
western and southern regions approaching the Merrimack River are much flatter. Flow from the main
collector continues southwest through this flat, lower elevation area, toward West Street/VFW Highway
and then the North Bank Interceptor at the West CSO Diversion Structure. VFW Highway (constructed in
the 1960s) is located on an earthen levee system originally constructed by the US Army Corps of
Engineers in the 1940s.

These topographical features are a significant factor in the design of new gravity wastewater or
stormwater collection systems in Lowell as the new pipes should follow this topography to avoid deep
and expensive excavations. Pipes in the upper portion of the study area with steep terrain can have
steeper pipe slopes, which can decrease new pipe sizes in these areas. In the lower parts of the basin
near the river, the pipe slopes are flatter to match terrain to minimize pipe burial depth and to
eventually connect the drain outlet to the river above the river bottom. Flatter pipe slopes increase the
pipe sizes for the same conveyance capacity.
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2.3 Combined Sewer System

2.3.1 Overview

Figure 2.3 shows the existing CSS in the 2000 HB PDR Area and Sewer Area 40. Based on the Utility’s GIS
records, the existing combined sewer system in the 2000 HB PDR Area is comprised of approximately
60,000 linear feet of sewer pipe ranging in size from 8-inch to 60-inch diameter pipe and non-circular
brick pipe. Sewer Area 40 contains an additional 22,000 linear feet of sewer pipe. This sewer collection
system conveys sanitary sewage, surface runoff collected by the City’s catch basins, and other sources of
public and private infiltration and inflow (I/1) to the North Bank Interceptor. Infiltration, typically from
groundwater, enters the system through the aging City sewers and potentially through private property
sewer laterals. Private inflow enters the City’s sewer via catch basins or yard drains, roof
drain/downspout connections, or basement drains or open sewer cleanouts.

There are three major surface water sources, primarily from Dracut, that discharge to the CSS:
Humphrey’s Brook, Billings Street Wetlands and Hovey Field Wetlands. There is a short segment of drain
on Easy Street that has a separate outfall pipe. There are also three areas with stormwater drain
systems that recombine to the sewer system - Christian Street, McPherson Park, and Robinson Middle
School/McAuliffe Elementary School.

There are nearly 300 LRWWU catch basins in the 2000 HB PDR Area and approximately 80 catch basins
in Sewer Area 40 that collect surface water runoff from City streets.
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2.3.2 Main Conduit

As shown in Figure 2.3, the existing combined sewer in the 2000
HB PDR Area and Sewer Area 40 is served by a main collector
sewer that begins at the inlet for Humphrey's Brook (on
Humphrey Street) and flows downstream to the West Station.

The Humphrey’s Brook inlet structure is composed of a stone
headwall as shown on Figure 2.4. The inlet structure directs
Humphrey’s Brook through a short segment of 36-inch pipe into
a manhole on the 48-inch combined sewer in Humphrey Street.
That Humphrey Street 48-inch brick sewer also collects
wastewater flow from the 36-inch sewer originating from the
Methuen Street Area. The 48-inch combined sewer runs north
along Humphrey Street before cutting cross-country to the west
to connect with Willard Street. The 48-inch line then runs
southwest down Willard Street, crosses Bridge Street, and
enters Billings Street.

The Billings Street Wetlands flows into the sewer through a
concrete inlet control structure located on the north side of
Billings Street. Flow enters the structure via openings on each
side and a grate on top and is connected to the existing 48-inch
brick sewer. Figure 2.5 shows the Billings Street Wetlands and
inlet structure. The main conduit continues along several streets
and a cross-country segment through McPherson Park before
eventually connecting with a 60-inch combined sewer line at the
intersection of Coburn Street and Hildreth Street. The 60-inch
brick conduit then continues down Coburn and West Street,
where it connects to the 96-inch North Bank Interceptor at the
West Street CSO Diversion Structure.

Sewer Area 43 flows are conveyed by a second larger collector
pipe beginning at the intersection of Coburn Street and Jewett
Street as a 36-inch pipe that immediately transitions to a 39-inch
by 26-inch brick sewer. The alighment continues south along
Coburn Street where it then crosses Lakeview Avenue and travels cross country to the VFW highway
where it connects to the West Station.

. .

Figure 2.5 Billings Street Wetlands

Figure 2.3 also shows the Methuen Street combined sewer area. As mentioned above, this area drains
to the northeast because of its topography into Dracut. This local combined sewer system collects flow
from nine streets in the eastern section of the project area. The flow then travels further east on
Methuen Street into Dracut where it turns north and runs cross country before discharging into the
Humphrey’s Brook sewer adjacent to the Humphrey’s Brook inlet point.

csDMth CENTRALVILLE SEWER SEPARATION PRELIMINARY DESIGN REPORT| Page 2-7
mi



2.0 | EXISTING SYSTEM

Area 40 flows are conveyed to the West Station beginning on
Hildreth Street at the northern end of this basin. Surface flow
from the Hovey Field Wetlands enters a pipe that proceeds
under Hovey Field and connects to the sewer on Hildreth
Street. Figure 2.6 shows the Hovey Field inlet for Dracut flow.
The Hovey Field inlet is a 24-inch diameter connection pipe to
the 27-inch by 18-inch brick sewer on Hildreth Street just east
of Essex Street. The collector combined sewer follows Hildreth
Street north for a short segment, runs south on Essex Street to
Aiken Avenue, and then follows Lakeview Avenue where it
combines with the 60-inch West Street pipe and connects to
the West CSO Diversion Structure. The brick sewer increases
along this run up to a 54-inch by 46-inch brick sewer.

The remaining 2000 HB PDR Area is comprised of 8-inch to 36-
inch collector sewers that extend out from the mainline
conduits described above.

2.3.3 System Characterization

Table 2.1 provides a summary of the pipe material breakdown for the 2000 HB PDR Area and Sewer
Area 40. Pipe materials include vitrified clay pipe (VCP), cast iron, concrete, and brick. About 20 to 22
percent of the pipes in these two systems is comprised of pipe equal to or larger than 24-inch diameter
pipe. Most of the pipe larger than 24 inches in diameter is brick pipe.

Of the pipe in the 2000 HB PDR Area that is smaller than 24 inches, approximately 15 percent (8,700
linear feet) is comprised of VCP and 21 percent (13,000 linear feet) is asbestos cement pipe (ACP). In
Sewer Area 40, nearly 40 percent of the pipe is VCP and 6 percent is ACP. These two pipe materials have
exhibited problematic early failures in other sewer systems and may be at the end of their useful
material life and/or may be sources of excessive infiltration. Accordingly, the City may want to examine
these pipe segments and consider holistic replacement and/or installation of a Cured-in-Place-Pipe
Lining (CIPP) liner to protect the pipe during construction and extend its useful life. More discussion on
rehabilitation will be introduced in Section 3.

csDM_th CENTRALVILLE SEWER SEPARATION PRELIMINARY DESIGN REPORT | Page 2-8
mi



2.0 | EXISTING SYSTEM

Table 2.1 Lowell Combined System Pipe Material Summary

2000 HB PDR Area
Unknown 410 631 136 926 43 494 2,639
8-inch 1,901 406 2,792 595 5,694
10-inch 648 215 251 4,490 3,550 9,154
12-inch 4,999 8,548 2,115 5,721 21,383
14x18 125 125
15-inch 1,128 2,585 201 1,979 46 1,312 7,250
16.5-inch 55 55
18-inch 1,110 1,922 3,032
24-inch 1,762 403 90 2,256
33x22 520 520
36-inch 627 627
37x25 689 689
39x26 217 217
48-inch 1,047 4,552 5,599
54x46 209 209
60-inch 2,011 2,011
96-inch 280 280
2000 HB PDR Area Total 61,741
Sewer Area 40
Unknown 633 298 931
8-inch 165 474 639
10-inch 3,132 1,725 4,856
12-inch 3,580 738 1,655 3,086 9,060
15-inch 1,125 564 1,689
18-inch 78 315 393
24-inch 744 744
27x18 1,918 1,918
30-inch 650 650
48-inch 924 924
54x46 633 633
Sewer Area 40 Total 22,436

Figure 2.7 provides a plan depiction of the pipe materials in these sewer areas.
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Figure 2.8 shows the existing pipe age distribution in the 2000 HB PDR Area and Sewer Area 40. Much of
the existing piping system was built in the late 1800s and early 1900s; a significant majority of the pipes
are over 73 years old (approximately 90 percent). These pipes are nearing the end of their useful life
(especially considering the additional time required to replace or to rehabilitate this pipe). Section 3
considers the age of the system further along with the pipe material in developing a system
rehabilitation plan.
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2.3.4 West Station CSO Diversion Structure and West Pump Station

The West Station identified on Figure 2.9 shows a location plan of the components that include the
West Pump Station and CSO Diversion Structure in the median of the VFW Highway, and the West
Station Outfall that discharges to the Merrimack River.

The West Pump Station was originally constructed by the U.S. Army Corps of Engineers (USACE) after
significant river flooding occurred in the City during the 1936 storm. The flood improvements included
an earthen levee and concrete I-wall system to protect the low-lying Centralville area just to the north of
the pump station. The pump station was designed to discharge combined sewer flow from the
Centralville area into the Merrimack River. The pump station includes a gravity and a pumped head
discharge of sewer flow via the same outfall.
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In the 1970s, the Duck Island and the North Bank Interceptor were constructed, along with the West
CSO Diversion Station. Flow from the 96-inch diameter North Bank Interceptor and flow from
Centralville (including the Humphrey’s Brook drainage area in Dracut) are conveyed into the diversion
structure. Dry-weather flow and a portion of the wet-weather flow is passed through this structure into
the lower segments of the North Bank Interceptor. Excess wet weather flow is diverted to the gravity
CSO outfall via a CSO diversion sluice gate in the structure; the sluice gate is remotely and automatically
actuated. If river levels are high, greater than 54.0 Water Surface Elevation according to the USGS Gage
Datum, the West Pump Station could be activated. Figure 2.10 shows a schematic of the flow path
around these facilities.

PUMPING
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CHAMBER 0 INTERCEPTOR S #16
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Figure 2.10 Flow Schematic for the West Pump Station and CSO Diversion Structure

The West Pump Station was inoperable for several decades starting in the 1970s. During an inspection
by USACE in 2007, several deficiencies were noted regarding the inoperable state of the West Pump
Station. Studies were completed to determine the improvements necessary to reactivate the station
including an assessment of the effective pump capacity required to meet the Federal Emergency
Management Agency (FEMA) standards for flood protection and re-certification of the Flood Insurance
Risk Maps for this low lying area upstream of the station.

It was determined that rehabilitation of the pump station was the most cost-effective approach to
return the station to its functional status and that the effective station capacity should be 60 mgd.
Station Improvements were completed in 2018.
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In addition to the station, a new structure was added to the North Bank Interceptor, downstream of the
West Station near the Read CSO Station, to allow LRWWU to use inline interceptor pipeline storage
using an automated inline flow control sluice. Currently, the flow control gate at the North Bank Flow
Control Station is operated to store flow in the 96-inch interceptor pipe. Flow depth will increase during
inline storage use at the CSO Diversion Structure. When flow depths exceed certain limits, the CSO
Diversion Structure sluice gate will open to discharge excess wet weather flow as CSO to the gravity
outfall or to the West Pump Station.

2.4 System Surcharge and Street Flooding Conditions

2.4.1 Overview

It is important to understand the current level of system surcharging and street flooding in the study
area to implement system improvements that could mitigate these conditions.

Street and/or basement flooding commonly occurs in combined sewer systems as a result of:

Limited capacity of the existing combined system to handle wet-weather flows,
Limited capacity of catch basins to allow flow into existing piping,

Existing topography (low-lying areas), and

High groundwater.

Depending on the intensity of a given storm, the existing combined system may surcharge and cause
flooding in low-lying areas. Surcharging occurs when the capacity of a given piping system is exceeded,
causing the hydraulic grade line (HGL) of the system to rise above the crown of a given pipe. The height
of the HGL can be readily observed at drain or sewer manholes along the surcharged section. Under
surcharged conditions, combined systems often flood basements and low-lying homes.

Several sources of information were used to identify and document existing adverse system conditions.
These included reported street flooding conditions after historic and recent storm events, the
Commonwealth of Massachusetts Sanitary Sewer Overflow (SSO) Notification Forms, staff discussions,
and the online Sewer Issues and Street Flooding Survey. This survey was recently deployed on LRWWU'’s
website to solicit and catalogue public input on a variety of sewer/collection system related issues for
this study and the ongoing Phase 3 Sewer Separation Preliminary Design Report.

Figure 2.11 shows a summary of these wet weather issues.
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2.4.2 Street and Property Flooding

Historically, parts of the 2000 HB PDR Area have experienced flooding during storm events. Figure 2.12
and Figure 2.13 show recent examples of street flooding in 2023.

Figure 2.12 Flooding at Stanley Street and Figure 2.13 Flooding at Lakeview

Blinkhorn Avenue during a Summer 2023 Avenue and Aiken Street during a
storm Summer 2023 storm.

2.4.3 SSO Notification Forms

In a combined sewer system (CSS) if there is a discharge of sanitary sewer or combined flow to the
surface, especially to a surface water, it must be reported to MassDEP via the SSO Notification Forms.
LRWWU can be alerted to an SSO event by level monitors installed at key locations of known sewer
surcharges, property owners reporting a discharge by phone, or by Civic Plus notifications submitted by
residents.

After a notification of the condition, LRWWU must make a field inspection, complete cleanup, assess the
situation, and complete and submit the SSO notification form to MassDEP within five days.

Figure 2.11 shows a summary of the wet-weather related SSOs that occurred in the study area for 2023.

In 2023, the vast majority of the 49 SSO events in Lowell occurred via surcharged combined system
manholes. However, there was only one SSO event within the 2000 HB PDR Area and Sewer Area 40;
this occurred at 401 Lakeview Ave, where a sanitary sewer manhole surcharged in the street. There
were no reported basement back-ups into properties in the 2000 HB PDR Area and Sewer Area 40.
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2.4.4 Public Input

LRWWU has created an online Sewer and Street Flooding Issues Survey, available in English, Spanish,
Portuguese, and Khmer (https://www.lowellma.gov/637/Wastewater-Utility), to actively solicit input on
adverse sewer system conditions within the City. Figure 2.14 shows the first page of this online survey.
Residents, visitors, and property owners in Lowell will be notified of the availability of this survey via
mailings, public notifications, newspaper articles, website notifications, and electronic media postings.

Lowell Sewer and Street Flooding Issues Survey

p ol (G »,
Figure 2.14 Online Lowell Survey

The survey allows the public to provide valuable first-hand experience on how the existing combined
sewer system operates and the data collected through this survey will be beneficial in prioritizing future
system improvement projects. The survey includes questions on the presence of sump pumps in the
building, historical basement flooding, and adjacent street flooding. It provides a platform for residents,
property owners, and visitors to report on issues in the City.

Seven responses have been received so far in the Humphrey’s Brook study area. Figure 2.11 shows
locations where flooding has been reported.

m Flooding has been observed at McPherson Playground on Richardson Street (reported by 146
Hildreth Street),

Sewer backup and leakage are reported at 155 Humphrey Street,

146 Jewett Street reports flooding on the property that started in 2023, that prevents parking,
and

m 23 Unsworth Street reports that there is sewer flooding on the property.
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2.5 Utility Replacement Needs

The existing combined sewer system in the 2000 HB PDR Area and Sewer Area 40 is primarily located
along the centerline of the street. Most streets also contain a water main on one side of the combined
sewer and a gas main on the other. To accommodate some of the larger lateral drains, either a gas or
water main will need to be relocated to develop a dedicated corridor for the new pipe. These
relocations will be identified as part of the final design process. Based on experience, conflicts with
electric conduit and telephone duct relocations are usually avoided because of the long lead time to
coordinate and complete relocation of these utilities.

Many of the existing water mains in the 2000 HB PDR Area and Sewer Area 40 are older cast iron, which
may be susceptible to damage during construction due to vibration or excavation if too close to the
work. On a case by case basis, cast iron water mains that will not be relocated could be replaced with a
new ductile iron water main or lined with a structural liner (if practical). LRWWU will work with the
Lowell Regional Water Utility to identify water main replacement needs for the project and overall City
infrastructure renewal.

Gas mains may also need to be relocated or replaced to accommodate new work. In many cases, the gas
utility (National Grid) may be responsible for the gas main work, especially to replace older, cast iron gas
mains, which are typically removed by the gas company as part of their infrastructural renewal to
minimize leaks. National Grid will be contacted during design to coordinate the infrastructure renewal
needs prior to construction because the gas main relocations are typically completed first. To the extent
practical, the work will avoid the relocation of high pressure and large diameter gas mains to minimize
construction challenges.
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3.1 Introduction

Aging wastewater collection system infrastructure is a challenge for wastewater utilities. Historically,
many utilities operated with a run-to-failure management approach that caused assets to deteriorate
faster and resulted in higher replacement and significant emergency response costs. Proactive operation
and maintenance programs are the key to addressing this challenge, which includes taking an active
approach to sewer system rehabilitation. Lowell has been a leader in proactive maintenance of
collection system assets, with over $1.5 Million annually spent on collection system maintenance and
refurbishment programs. Activities under this program include regularly cleaning sewers (average of
10,000 linear feet over the last 5 years), identifying and monitoring problem areas (through methods
such as CCTV inspections and SSO reporting), repairing failing sewers, pump station inspections, and
implementation of I/ study and an SSES program.

The need for collection system rehabilitation or upgrades arises from several factors:

Deterioration of the structural integrity of an aging combined sewer system,
Excessive infiltration and inflow (I/1) due to defects in the systems,
Increasing regulatory control of wet weather overflows from sewer systems,
Additional hydraulic capacity needs for the combined sewer system, and
New construction in close vicinity to aging combined sewer pipes.

These factors are magnified in an area like the 2000 HB PDR Area where, as discussed in Section 2, most
of the pipe was installed before 1950. Pipes of that age are reaching the end of their useful life and the
pipe material used in these older installations are prone to settlement (causing joint issues),
cracking/fracturing, and broken and collapsed pipe segments. The City has a significant quantity of brick
sewers that also present issues such as missing brick and walls that can contribute to groundwater
infiltration and external pipe circumference voids that can lead to street collapses.

There are two reasons for LRWWU to address this aging pipe issue — one is to rehabilitate or replace the
aging pipes before they fail and the second is to eliminate sources of extraneous flow that can pour into
sewer defects. The 2023 Draft Consent Decree requires the Utility to develop and implement an 1/I
reduction program to reduce this extraneous flow. Integration of a pipe rehabilitation plan into the
sewer separation program for complete infrastructure renewal is a cost-effective approach.

The prerequisite for system rehabilitation is a comprehensive condition assessment of the piping
system. The condition assessment provides the background to evaluate the existing system, characterize
the defects and severity, and identify other deficiencies. Once the condition assessment is complete,
system rehabilitation needs should be evaluated against available rehabilitation technologies to
determine the best approach for infrastructure renewal. This section addresses the condition
assessment and rehabilitation needs for the existing combined sewer system.
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3.2 Condition Assessment

3.2.1 Introduction

Extraneous flow (i.e., flow not discharged by residents or businesses) can enter a collection system as
infiltration (indirect) or inflow (direct). Infiltration is groundwater that enters the sewer system from
defects in mainline or property services pipes and joints, sources of infiltration may include rivers,
brooks, and streams. Lowell continues to investigate its interceptor system for sources of extraneous
flow due to the proximity of the interceptors to the river and the range of river depths along the river
banks relative to the interceptor. Infiltration typically increases as pipes age and/or fall into disrepair.

Inflow is generally a factor of rainwater entering the system from public sources like catch basins (CBs)
or from private sources such as roof leader (gutters), yard/ driveway drains, or foundation drains that
are connected to the sewer system. Some buildings may also have sump pumps that take groundwater
seeping into basements and discharge it to the sewer. Inflow can also include a continuous source of
extraneous flow to a sewer such as a brook or stream. These extraneous flows can substantially reduce
the dry and wet weather capacity of the existing system.

During a sewer separation project, attention should be given to identifying and reducing or eliminating
all extraneous flows to the system. However, while a new drain system will readily eliminate public CB
flow to the sewer system, other sources of extraneous flow are more difficult (and costly) to identify and
eliminate.

In addition, for this project, new sewers and/or drains will have to be installed in tight corridors where
excavation could potentially damage or conflict with existing sewer pipes. Excavation near sewer pipes
that are in poor condition can result in a structural failure resulting from vibration from machinery or
pipes being unsupported near excavated trenches. Accordingly, the condition of the existing pipe, and
its need for rehabilitation/replacement, should be assessed before construction begins.

Comprehensive field investigations were performed on the existing combined sewer system (CSS) in the
2000 HB PDR Area to develop a representative picture of overall system conditions. CDM Smith, with
the support of Wright-Pierce, completed these investigations, which included closed-circuit television
(CCTV) inspection and review of the CSS, manhole inspections, smoke testing, and windshield/desktop
surveys to look for potential building sources of inflow for the purpose of identifying needed repairs and
rehabilitation.

3.2.2 Television Inspections

CCTV of the CSS was performed by Inland Water/Green Mountain Pipeline Services (GMPS) as a
subcontractor to Wright-Pierce during Spring and Summer of 2023. Specific pipe sections were selected
for inspection based on size, age, material, and location within the system. CCTV inspections were
performed for approximately 25,000 linear feet of pipe. LRWWU provided an additional 2,500 linear feet
of pipe CCTV, which was completed over the last 5 years.

Inland Water/GMPS performed inspections of the sewer pipe according to National Association of Sewer
Service Companies’ (NASSCO) Pipeline Assessment Certification Program (PACP) standards. Pipe
cleaning was performed before the inspection, as necessary, to maximize the value of the inspections.
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The CCTV camera travels through the pipe to identify structural and maintenance defects such as
fractures, breaks, deformation, sedimentation/debris, infiltration, and lateral locations. The video from
the inspection and defect codes are recorded and used to generate an inspection report for each pipe
segment.

Once an inspection report is developed for the pipe, a likelihood of failure (LoF) rating was assigned to
each defect according to NASSCO PACP standards. This is a numerical representation of the pipe’s
physical condition and probability of failure. It should be noted that NASSCO LoF ratings are more
heavily weighted on structural defects compared to maintenance and operation defects which
infiltration codes fall under. Wright-Pierce used a sewer asset rehabilitation software using the LoF
ratings and defect types to generate preliminary recommendations for each pipe segment. The program
recommendations were then reviewed to confirm or revise the results and recommendations.

LRWWU also provided historical CCTV inspection that they completed over the last five years. The
LRWWU videos did not have an inspection report or NASSCO coding, so Wright-Pierce engaged Sewer Al
to complete an automated defect recognition (ADR) technology pipe assessment. This is an emerging
artificial intelligence (Al) process/approach that uses machine learning technology to identify defects
from CCTV videos. The ADR process uses the NASSCO PACP standards as a guide for coding defects but
the software is not certified by NASSCO. Once PACP coding was complete, Wright-Pierce used this
information in its software program to generate recommendations for the inspected subset of pipes.

In total, just under 50 percent of the total (CSS) piping was examined during this program.

3.2.3 Manhole Inspections

Manhole inspections were performed by Wright-Pierce in the Summer of 2023 to assess the structural
condition of the manholes and identify potential visible sources of I/l. Manhole inspections were
completed on 243 manholes using the NASSCO Manhole Assessment Certification Program (MACP)
Level 1 standards.

A Level 1 inspection involves the completion of an above grade inspection using a form to record the
location of the manhole and basic features including the material and condition of each component of
the manhole, and pictures of the structure. The focus of this inspection was on the integrity of the
manhole and not the confirmation of pipe inverts, materials, and diameters.

Wright Pierce also used a 360-degree high-definition pole mounted video camera to record the
conditions in each manhole and to examine with the zoom camera capability the upstream and
downstream pipes. The zoom camera can be useful to assess pipe condition but factors such as pipe
size, material and lighting can limit visibility (typically between 10 to 30 feet). Based on the MACP Level
1 inspection, each component was given a condition rating of sound or defective. Manholes with a
defective condition rating were then evaluated to determine if rehabilitation is required.

Nearly 70 percent of the manholes were found to be in good overall condition with no further action
needed. The remaining 30 percent of manholes were found to need either lining or point repairs, but no
manholes were identified to require a full replacement.
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3.2.4 Smoke Testing

Smoke testing is typically used in a sanitary sewer system to identify potential sources of inflow into the
sewer system. Smoke testing is not typically performed on a CSS as the primary source of inflow is from
CBs, which are also the primary emitter of the testing smoke. However, smoke testing has been
completed in other CSSs successfully to identify other private sources of inflow (such as roof
downspouts, floor drains, yard drains, and area drains). Accordingly, this field work was completed as a
demonstration test with plywood covering CBs to minimize smoke leakage.

Wright-Pierce performed the smoke testing program for the 2000 HB PDR Area in the Summer of 2023.
Smoke testing is conducted by isolating pipes and using a blower to fill the sewer system with non-toxic
smoke. The inspector then observes the area for locations where smoke is present. Results of the smoke
testing program are summarized in Table 3.1.

Table 3.1 Smoke Test Results

Source ‘ Count

Driveway Drain 3

Home/Structure/Building 24

Ground 6

Yard Drain

Other 3
Total | 37

In general, a relatively low number of potential private inflow connections were discovered and these
sources were widely distributed. Only 37 sources of smoke not sourced from a catch basin, manhole, or
sewer cleanout were identified. Of those 37, only four were directly linked to a confirmed source
(driveway/yard) drain. The remaining 33 locations will require further investigation to determine the
source such as conducting building inspections or dye testing.

Figure 3.1 shows the results of smoke testing program.
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3.2.5 Desktop/Windshield Survey for Potential Inflow Sources

To complement the smoke testing program, a windshield survey/desktop analysis was also completed.
Initially, the City’s GIS and photogrammetry were used to identify flat building roofs. This was followed
by a field visit during September 2023 to examine each of the buildings with flat roofs to identify visible
external roof drains or scuppers that direct roof runoff to the ground or pipes into the ground. During
this field program, additional buildings were identified with potential flat roofs that were not picked up
in the desktop analysis.

Figure 3.2 shows the location of over 50 buildings with flat roofs having no visible roof drain or scupper
within the 2000 HB PDR Area. It is suspected that these flat roofs have internal building drains that could
connect to the sewer service. During final design and/or construction, building inspections and dye
testing will be completed to identify if extraneous flow connections to the sewer system can be cost
effectively disconnected.

3.3 Trenchless System Rehabilitation Approaches

3.3.1 Overview

While open cut excavation and complete pipe segment replacement is always an option, rehabilitation
of existing sewer pipes, manholes, and service laterals is increasingly being accomplished with
trenchless methods. Trenchless rehabilitation methods can be used to reduce I/l and extend the service
life of the pipe and are typically structurally independent of the host pipe. Depending on project-specific
situations, trenchless pipe rehabilitation techniques offer a variety of potential advantages over
traditional open-cut pipeline replacement techniques, such as:

More cost-effective than open cut,

Avoidance of many surface constraints,

Disruption of other services minimized,

Surface reinstatement needs minimized,

Surface disruption including traffic disruption kept to a minimum,
Reduced surface settlement, and

Environmental disturbance minimized.

It is important to note that the pipe and manhole inspections were evaluated based on NASCCO
standards, which are focused on the structural condition and potential failure of the pipe. The Utility is
currently developing an I/1 Analysis Report that will utilize data obtained from a comprehensive flow
metering program, conducted in 2023, to identify the sewer subareas with excessive I/I. Each of these
pipe, manhole, and sewer lateral rehabilitation strategies will help to mitigate extraneous flow entering
the system through some of the defects noted in the NASCCO grading.

CDM CENTRALVILLE SEWER SEPARATION PRELIMINARY DESIGN REPORT| PAGE 3-6

Smith



Billings Street
Wetlands

)

Hovey Field
Wetlands

o)
BILLINGS 5T 2
™
o
z

) 9
sumﬁ“‘)‘*“o

°

A3
aow‘o“s

e

Humphrey's
Brook

0 250 500 1,000
I I et

d

cpm, . SYIXH

Is(

sSmith ==

Legend
|:| Flat Roof
] 2000 HB PDR Area

Lowell, Massachusetts

Centralville Sewer Separation PDR
Figure 3.2

Potential Inflow Sources from Flat Roofs




3.0 | SYSTEM REHABILITATION NEEDS

3.3.2 Sewer Pipe Rehabilitation

For this project, a cured-in-place pipe (CIPP) will likely be the preferred method of pipe rehabilitation.
CIPP liners can be used both for structural and non-structural (for the purpose of I/ reduction)
rehabilitation of sewer lines. The CIPP liner consists of a tubular felt-like material saturated with an
epoxy resin that, after curing, turns in to a rigid liner for the pipe. Before the process is initiated, pipes
must be thoroughly cleaned (and roots removed) and dried.

A CCTV camera inspects the pipe to ensure the pipe wall is clean and ready for installation of the liner. In
addition, the locations of service lines are documented during the CCTV operation. After the lining is
installed and cured, a CCTV camera will be run through the pipe to inspect the condition of the liner and
reinstate the lateral connections by a robotic machine.

Based on the extensive record of CIPP rehabilitation and the numerous trenchless contractors proficient
at installing this technology, any recommended plan for rehabilitation of pipelines will typically use CIPP
as its rehabilitation solution. Other methods such as sliplining, fold and form lining, spirally wound pipe,
or segmental lining may be considered on a case-by-case basis during the design process.

3.3.3 Sewer Replacement and Point Repairs

Sewer replacement is generally considered when additional hydraulic capacity is required or lining is not
feasible due to significant pipe defects. If a pipe is generally in good condition except for a few short
sections, then point repairs of the deficient sections can be used. It should be noted that point repairs
will not completely reduce I/l in that segment, but the use of trenchless methods may not be possible if
the pipe has defects such as a collapsed or partially collapsed pipe segments, large holes, broken pipe
with voids in the pipe bedding, missing brick, offset or separated pipe joints, or large obstructions exist.
In these cases, the pipe segment could be repaired through a point repair, and left alone, or full CIPP
liner of the pipe from manhole to manhole could be completed.

3.3.4 Service Lateral Rehabilitation

Service laterals can be a major source of private I/l into the collection system, with some estimates as
high as 50 percent of total I/l contributed by service laterals. Wastewater utilities have found that an
effective lateral rehabilitation program can significantly reduce the 1/1in a system. In Lowell, the city
only owns the sewer main, and private property owners own and are responsible for their lateral from
the building to the connection point at the main. This could create a challenge when navigating any
rehabilitation work on private sewer laterals.

The following methods are available for sewer lateral rehabilitation:

Removal and replacement,
CIPP lining,
Chemical grouting, and

Pipe bursting.

CDM CENTRALVILLE SEWER SEPARATION PRELIMINARY DESIGN REPORT| PAGE 3-8

Smith



3.0 | SYSTEM REHABILITATION NEEDS

3.3.4.1 Removal and Replacement

Open cut removal and replacement of sewer laterals is a proven method for renewing sewer laterals.
The old service line may either be abandoned in place or removed. This technique is cost-effective when
dealing with relatively shallow services and where there is no elaborate landscaping or obstacles such as
fences, paved driveways, or sidewalks. However, in many communities, private property owners are
financially responsible for maintenance of sewer laterals from the source to the mainline. Sewer lateral
replacement is recommended when the structural condition of the pipe has failed, or structural defects
allow excessive infiltration to enter the system. Pipe replacement is also recommended in areas where
the pipe has not failed but is severely deformed or misaligned, so it Is not possible to use trenchless
techniques.

3.3.4.2 Cured-in-Place Pipe (CIPP) Lateral Lining

The most common type of liner used for lateral rehabilitation is CIPP (cured-in-place pipe). Access to the
service lateral may be from either the sewer line or from the cleanout. If a cleanout is not available, a
small entry point outside the building can be made to install one. However, newer lining technologies
can rehabilitate most of the service lateral from the main line sewer.

The process of liner installation in the service lateral is very similar to the CIPP lining of sewer lines. The
lateral should be cleaned of all debris and roots. The liner is saturated with resin and pulled through the
service lateral by either the inversion or winching method. The liner is then inflated and cured by either
water or air. This method of rehabilitation is recommended when a sewer is structurally damaged or in

danger of failure, as the completed liner will fully restore the structural integrity of a damaged pipe.

3.3.4.3 Lateral/Mainline Sewer Connection Rehabilitation

Since the junction between the service lateral and the sewer line is the weakest point, special measures
are taken after the liner is installed so that the junction becomes watertight. Proprietary systems are
available that rehabilitate the lateral/sewer line junctions while the lateral is rehabilitated. If both the
sewer line and the lateral are to be rehabilitated, the mainline pipe should be rehabilitated first followed
by the rehabilitation of the lateral, as this will minimize any damage to the liner.

Service connection and lateral liners are cured-in-place liners used to seal the service connection
between the sewer main and lateral as well as some portion of the lateral. The liner, installed by remote
device, typically consists of felt fabric and polyester resin. A short portion of the liner is placed in the
sewer main around the full diameter, and a second portion is located a defined distance up the lateral.
The two pieces are attached during the hardening process to form a complete sleeve that encompasses
both the lateral and the mainline sewer pipe.
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There are different techniques that can be used
to rehabilitate the connection between the
mainline and lateral. In instances where the
mainline has already been lined with a CIPP liner,
one method to rehabilitate the connection is to
use a brim style liner, also known as a top hat
liner (Figure 3.3).

A brim (top hat) liner forms a ring around the
penetration for the lateral then extends from 6
inches to 2 feet up the lateral.

In situations where the mainline has not been
lined, a technique known as a full wrap liner is
typically used (Figure 3.4).

A full wrap lines a short section of the mainline
before and after a lateral and then extends up
into the lateral, similar to a brim style liner. This
technique can also be used in situations where a
mainline was previously lined and the service
connection has been overcut or shifted to patch
the liner (Figure 3.5).

Anytime a lateral connection is rehabilitated, it
needs to be sealed. This is done with either
Acrylamide or Urethane chemical grout. The
grout hardens in the annular space between the
mainline and connection, as well as along the
edges of a brim (top hat) or full wrap liner. The
average expected life expectancy of a lateral
connection seal is five to twenty years.

3.3.5 Manhole Rehabilitation

Infiltration into manholes generally occurs due to
cracks, loose/missing mortar at joints, or missing
bricks. Deterioration due to corrosive sanitary
sewer gases and microbiological growth can eat
through the original cementitious walls and
mortar causing leaks, erosion, and ultimately
structural deterioration.

3.0 | SYSTEM REHABILITATION NEEDS

Figure 3.4 Full Wrap Liner

Figure 3.5 Shifted Service Connection/ Lateral
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Inflow into a manhole can occur during storm events as the rainwater from the surface may enter the
manhole through the cover, frame, or frame seal. Typical defects may include:

The cover may have open vent or pick holes which are subject to ponding; the bearing surface
may be worn or deteriorated; the cover may not fit properly; or the cover may be cracked,
broken, or missing.

The frame may be cracked, worn, or deteriorated.

The gasket may be missing, or the frame may be offset from the chimney causing leakage
between the frame and chimney joint.

Rehabilitation of manholes, including cover replacement for those that have an excessive number of
pick holes, provides for removal of I/I sources and reduces the potential for SSOs. The following
methods can be used for manhole rehabilitation:

Chemical grouting. Grouts give best results in cohesive soils, and may be used to fill voids,
stabilize soils behind manhole walls, or stop active infiltration prior to applying a coating system,
but they are not warranted to improve the structural integrity of a manhole.

Coating Systems. Coating systems may be used as a corrosion protection barrier, to enhance
structural integrity of manholes, and to reduce I/l. These may or may not include full coating of
the manhole.

Structural lining. Structural rehabilitation can be performed to restore the integrity of badly
deteriorated manholes. Structural rehabilitation consists of a monolithic cementitious or epoxy
lining applied to the entire interior surface of the manhole. This is also an effective method to
reduce I/I.

Frame, cover, invert, and chimney rehabilitation. Rehabilitation under this category could
include replacement of frame and covers due to defects or holes allowing I/, point repairs to
components of a manhole (chimney, wall, bench, etc.) or rebuilding an invert.

3.4 Conclusions/Recommended Rehabilitations

3.4.1 Pipeline Recommendations

The results of the CCTV inspection program discussed in Section 3.2.2 resulted in recommendations for
approximately 28,000 linear feet of sewer pipe within the 2000 HB PDR Area. As pipe failures were
identified, Lowell completed immediate repairs (one example is 18" Street). Four categories of repairs
were recommended. The results can be found in the Table 3.2 and are shown on Figure 3.6.

Table 3.2 Summary of Revised Preliminary Rehabilitation Recommendations

Preliminary Rehabilitation Recommendation Pipe Length (LF)
No Action Required 11,879
Line 12,980
Point Repair 1,108 (11 pipes)
Replace 1,862
Total | 27,830
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These recommendations represent pipes selected for this field program as a representative study. Of
the pipes inspected, 46.6 percent were recommended for lining rehabilitation. The program also
suggests that a smaller percentage of the system is in need of full replacement or excavated repairs. The
recommendations from the television inspection program can be projected over the entire system to
determine the rehabilitation needed over the entire 2000 HB PDR Area.

It is important to understand that these recommendations are based on the current condition of the
pipes within the system and as time passes they will continue to degrade. Roughly 90 percent of the
pipes in the 2000 HB PDR Area are older than 1950, or more than 73 years old. The expected useful life
of sewer pipe varies based on its material, construction and installation method, subsurface conditions,
frequency of use, and past disturbances. Expected useful life of pipes in the wastewater collection
system are typically estimated to be 50 to 100 years old. Based on the age of the system, many of these
pipes are at or nearing the end of their useful life. As part of infrastructure renewal for the Humphrey’s
Brook area, lining should be considered for a larger percentage of pipes to mitigate I/l and extend the
useful life of the existing sewer collection system. This same approach should also be applied to other
areas that were not inspected as part of this study.

Construction costs for pipe rehabilitation were estimated using a unit cost by pipe diameter, obtained
from recent bid estimates. Recommendations from the television inspection program were used as a
baseline for the estimate. As previously stated, that baseline was projected out over the system to
develop a comprehensive cost. Lining of all pipes older than 1950 (which included all pipes
recommended from inspection) was also considered.

Rehabilitation costs are presented in Table 3.3 for a range of options:

The second column presents the cost for lining just the pipes reviewed and recommended as
part of the CCTV program,

The third column presents the lining cost projected for the entire separation area, assuming that
the rate of rehabilitation required for the pipes inspected thus far will be consistent,

The fourth column presents the cost to line all pipes installed prior to 1950.

As a budgetary cost approach, it is suggested that the Utility consider that all pipes installed prior to
1950 (the fourth column) be lined as this option achieves infrastructure renewal and significantly
extends the life of existing sewer collection system. The extent of actual pipe rehabilitation necessary
for infrastructure renewal will be considered during final design.

Table 3.3 Cured-in-Place Lining Projected Construction Costs

CCTV Recommended  Projected Cost Extended for Line all Pipes installed
Lining (21.0%) Full Area (46.6%) prior to 1950
2000 HB PDR Area $4,562,000 $8,200,000 $16,200,000
Area 40 N/A $3,000,000 $6,100,000
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3.4.2 Manhole Recommendations

The manhole inspection program (discussed in Section 3.2.3) presented recommendations for the 243
manholes that were inspected during this program. These preliminary recommendations represent the
future action that should be taken based on the severity of the manhole condition. Table 3.4
summarizes those recommendations and the approximate construction cost of the recommendations
based on recent bid estimates.

Table 3.4 Summary of Manhole Rehabilitation Recommendations

Preliminary Rehabilitation Number of Manholes Estimated Cost
Recommendation
No Action 179 SO
Rehabilitation the manhole 63 $315,000
Replace the manhole 0 SO
Total 242 $315,000

Most manholes are recommended for “no action” meaning that most of the manholes are sound and do
not need any further rehabilitation. Manholes that are recommended for rehabilitation have defects
that will not require a full replacement of the manhole but may need a lining installed or require a point
repair. These results are shown in Figure 3.7.
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4.0 Hydraulic Modeling of the Drainage System

4.1 Introduction

Hydraulic modeling of drainage and collection systems helps determine the capacity and pipe sizes
necessary to convey wet-weather flow under dynamic conditions. This section describes the
development and application of EPA’s Stormwater Management Model (SWMM) for design of a
stormwater pipe network to support separation of the Humphrey’s Brook Basin. The initial network
layout was based on the 2000 HB PDR, which included only the main conduit. For this study, the
modeled drain network was extended to include the collector drains that are required to capture flow
from all existing catch basins.

4.2 Rainfall Design Criteria
4.2.1 General

Rainfall design storms are used to size the stormwater piping system to collect surface water runoff. A
range of design storms, based on average recurrence intervals (ARI), may be considered in a study to
evaluate the relative cost and benefits achieved by increasing conveyance capacity. Typically, the range
of design storms for municipal systems may include 2-year, 5-year, and 10-year ARl storms as evaluation
criteria.

4.2.2 Past Evaluation

The 2000 HB PDR used several historical storms to evaluate existing CSS capacity and the proposed
stormwater piping network. That study considered several hydraulic and constructability factors,
concluding that it was practical to build a new stormwater system with a 5-year design storm capacity.
Modeling performed for this PDR reconfirmed that the stormwater system should be constructed for a
5-year storm capacity to convey Humphrey’s Brook to the Merrimack River. Larger drain pipe sizes
would be required to convey flow generated by a 10-year storm; however, constructability of such large
diameter pipes is not feasible for the proposed separation program in this area.

4.2.3 Current Evaluation

For this study, CDM Smith initially assumed preliminary pipe sizes and potential route configurations
based on a 5-year 24-hour rainfall hyetograph determined from National Oceanographic and
Atmospheric Administration (NOAA) Atlas 14, Volume 10, published in 2015. To consider the impact of a
larger storm event, a 10-year 24-hour storm was also simulated for the stormwater system having a 5-
year design storm capacity to assess system performance and identify areas that may be susceptible to
short-term flooding.

Design storm magnitudes were adjusted to consider future climate change. This study incorporates a 10
percent increase to Atlas 14 depths to account for potential climate change. This increase was estimated
based on a 2022 NOAA report “Analysis of Impact of Nonstationary Climate on NOAA Atlas 14
Estimates” [1] which forecasts that 2-year 1-day rainfall in the Northeast will increase by between 6
percent and 11 percent by 2075 relative to Atlas 14 estimates based on Representative Concentration
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Pathway (RCP) 4.5 climate model results. Figure 4.1 shows cumulative depth-duration-frequency curves
for 2-, 5-, and 10-year 24-hour design storms adjusted for climate change.

6
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2-year 24-hour w/ Climate Change
[%]
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Figure 4.1 Design Storm Cumulative 24-Hour Rainfall

Table 4.1 presents design storm depth maxima at selected durations.

Table 4.1 Design Storm Characteristics

Maximum Design Storm Rainfall (inches) at

Selected Durations

Interval 2-Year 5-Year 10-Year
15 minutes 0.66 0.86 1.02
1 hour 1.14 1.49 1.78
24 hours 3.45 451 5.38

4.3 Drainage Area Delineation and Hydrology

The 2000 HB PDR Area comprises 860 acres in Lowell and Dracut. It includes Humphrey’s Brook,
wetlands and open channel drainage north of Billings Street, Hovey Field Wetlands, and surface runoff
from Lowell. As discussed in Section 2, the primary surface water inflow sources are Humphrey’s Brook,
which drains into Lowell from the east, and the Billings Street Wetlands and Hovey Field Wetlands,
which lie near the northern city boundary. The model uses the NAVD 88 vertical datum (feet) and the
Massachusetts Mainland coordinate system (feet, NAD 83).

As an initial criterion for SWMM pipe simulations, minimum pipe cover was established at 4 feet below
existing ground surface. Pipe slopes and inverts will be adjusted during the design process based on
utility conflicts, alternate routing, and topography. The final configuration of the drain system will be re-
simulated to ensure conformance with the design standards for conveyance piping such as minimal
cover, minimum or maximum slopes, pipe sizing to minimize surcharging, etc. Drain manholes (model
junctions) were added near existing catch basins so that these basins can be re-routed from the existing
combined sewer system. Changes in pipe diameter were configured to match downstream crowns
where feasible. Vertical drops were applied to maintain an acceptable range of slopes and pipe
velocities based on pipe size. Pipe slopes and sizes will be revised to resolve utility conflicts as the
system design progresses.
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Drainage from Dracut via the brook and wetlands was based on subcatchments originally delineated in
the 2014 CSO Phase 2 Long-Term Control Plan and refined for this study through additional review.
Detailed subcatchment delineation was performed for areas within Lowell to best represent surface
runoff within the study area. As part of this process, drainage areas were delineated using 1-foot
contours and adjustments were made to the subcatchments to account for roads and streets. Average
subcatchment size within Lowell is 1.5 acres. Figure 4.2 shows the drainage area delineations. The aerial
photogrammetry background has been added to the figure to show the relative density of development
differences between Lowell and Dracut.

Hydrologic parameters were assigned based on local data and best engineering practices. Initial
hydrologic parameters for the SWMM model were developed as described below:

CDM

Imperviousness was calculated from Massachusetts Impervious Surface 2016 data obtained
directly from MassGIS [2]. Imperviousness averages 40 percent across the study area.

Percent routed identifies the fraction of a subcatchment impervious surface that drains onto
adjacent pervious ground (e. g., roof leaders that drain to bare ground). Percent routed was
specified as 100% minus percent imperviousness, yielding effective imperviousness equal to the
square of total imperviousness. For example, a subcatchment with 75 percent imperviousness
would be specified with a 25 percent routing coefficient, yielding 56 percent effective
imperviousness.

Average surface slope for each subcatchment was calculated using a digital elevation model
developed from the contours.

Manning’s N was specified as 0.02 for impervious surfaces and 0.08 for pervious ground.

Subcatchment width (the hydrograph shape parameter) was based on the Guo and Urbonas
method recommended in the SWMM hydrology manual using a skew factor of 0.5, an upper
limit shape factor of 5, and calculated lengths using the “minimum bounding geometry” tool in
ArcGIS Pro [3].
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Infiltration from pervious areas is modeled using the modified Horton method. The principal soil
type in the study area is sandy loam, according to the US NRCS Web Soil Survey [4]. Soil
parameters were uniformly specified as 2 inches per hour maximum infiltration rate and 1 inch
per hour minimum infiltration rate.

Hydrologic parameters for the area draining to the Humphrey’s Brook inlet structure at Humphrey
Street were calibrated to continuous flow metering data obtained from the Utility’s permanent meter
for February to August 2023. Calibrated values for percent routed and subcatchment width parameters
developed for the Humphrey’s Brook tributary area, based on this flow meter, were transposed to the
Hovey Field Wetlands and Billings Street Wetlands subcatchments.

Figure 4.3 compares observed and simulated peak flows for 10 storms at the Humphrey’s Brook inlet.
Rainfall data obtained from the Utility’s gauge at the Warren CSO Station was used to simulate
streamflow as it had more representative spring data for the drainage model. Figure 4.3 shows minimal
overall bias between modeled and observed peaks, validating the model’s configuration. Peak flow for
individual storms is not strongly correlated with measured peaks due to the two-mile distance between
the rain gauge and the watershed centroid.
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Figure 4.3 Observed and Simulated Peak Flows for Humphrey’s Brook

The average routing coefficient for subcatchments tributary to the Humphrey’s Brook flow meter was
adjusted from an initial value of 75 percent to 8 percent and the subcatchment width was also adjusted
to account for observed flow dampening effect of the brook and its upstream wetlands.

4.4 Conceptual Hydraulic Analysis

SWMM was used to identify pipe sizes that would minimize surcharge above pipe crowns during a 5-

year design storm. The 10-year storm was then run to identify excessive surcharge and street flooding
duration. Flooding was defined as any location that experiences more than 15 minutes of flooding and
2,000 gallons of ponded volume. No locations had any significant flooding under this criterion with the
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simulation of a 10-year storm except for areas with existing drain pipes (suggesting they are slightly
undersized) and a low lying area of concern that will be discussed further in Section 6 Development of
Alternatives.

Figure 4-4 shows the modeled pipes, a conceptual pipe route, and initial sizes for a stormwater
collection system designed for the 5-year storm. The main conduit follows the route proposed in the
2000 HB PDR, discharging to the Merrimack River across from Stanley Street. This is a comparative
analysis to the 2000 HB PDR to see pipe size changes after applying the current design storm criteria.

Initial hydraulic simulations indicate that the size of the main conduit for the required brook removal
and future combined sewer separation in Lowell varies from 36- to 48-inch diameter at the upstream
limit (an existing 36-inch diameter pipe connects the brook to the drain system) to a 5-foot high by 6-
foot wide box culvert downstream of Billings Street Wetlands that transitions to a 5-foot high by 8-foot
wide box culvert near the downstream end. These results are consistent with the 2000 HB PDR analysis
although pipe diameter lengths vary along the route. Additionally, the size of the box culvert south of
Hildreth Street continued as a 5-foot by 8-foot dimension to mitigate surcharge along this segment and
near the West Station where the conveyance system transitions from steep to flatter pipe slopes to
match the existing topography.
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Figure 4.5 shows the peak hydraulic grade line (HGL) in the main conduit for the 2-year, 5-year, and 10-
year storms from the Humphrey’s Brook inlet to the outfall. Figure 4.5 shows surcharge in downstream
sections during the 5-year storm (blue line), but no flooding along the main conduit. The 10-year HGL
(red line) exhibits minor flooding in low-lying areas. Flooding during the 5-year storm does occur in
undersized existing drains near McPherson Playground, Gage Park, and Christian Street. Locations
subject to flooding in are indicated in Figure 4.4.

Table 4.2 shows peak flowrates at key locations along the main conduit for each design storm to show
the magnitude impacts of inflow sources and separation.

Table 4.2 Peak Flowrates at Key Locations along Main Conduit

Design Storm Peak Flows (cfs)

Location 2-year

Humphrey’s Brook Inlet 28 41 53

Downstream of Billings Street Wetlands 99 156 179

Hildreth Street & Coburn Street Intersection 194 303 353

Outfall 367 545 633
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4.5 Drainage Modeling Next Steps

The large size of the main conduit required to remove the brook and other Dracut inflow sources creates
significant construction challenges. The large conduit could conflict with other underground utilities,
requiring relocation, or with existing sewer services, requiring new parallel services. Fitting the drain
into narrow streets near West Station would require reconstruction of entire roadways following pipe
installation.

Section 5 discusses the general construction challenges created by this type of pipe installation. Section
6 identifies and discusses alternative approaches to reduce pipe size or identify alternative pipe
alignments to reduce construction impacts. These alternatives also used SWMM to evaluate pipe size
benefits and flow routing. A comprehensive hydraulic assessment will be performed during final design
on the proposed alignment and configuration of the drainage system.

4.6 References

[1.] Office of Water Prediction. Analysis of Impact of Nonstationary Climate on NOAA Atlas 14 Estimates.
National Weather Service, Silver Spring, Maryland, 2022. Retrieved from
https://hdsc.nws.noaa.gov/pub/hdsc/data/papers/NA14 Assessment report 202201v1.pdf

[2.] Bureau of Geographic Information (MassGIS). Commonwealth of Massachusetts, Executive Office of
Technology and Security Services. Massachusetts Impervious Surface 2016. Accessible at
https://hub.arcgis.com/maps/1b2efe6d7b144cf82376692d3de304b/explore?location=42.369743%
2C-71.057361%2C13.73

[3.] Rossman, L. AND W. Huber. Storm Water Management Model Reference Manual Volume |,
Hydrology. U.S. EPA Office of Research and Development, Washington, DC, EPA/600/R-15/162A,
2015. Retrieved from https://nepis.epa.gov/Exe/ZyPDF.cgi/P100NYRA.PDF?Dockey=P100NYRA.PDF

[4.] Soil Survey Staff, Natural Resources Conservation Service, United States Department of Agriculture.
Web Soil Survey. Accessible at https://websoilsurvey.sc.egov.usda.gov/App/WebSoilSurvey.aspx
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5.0 Potential Construction Challenges

5.1 Introduction

Potential construction issues and environmental impacts that may be encountered during the
installation of new drains or sewers should be considered as part of the design process. This type of
work becomes more challenging when pipe diameters exceed 36-inches due to potential conflicts with
other underground utilities. In addition, consideration should be given to construction challenges such
as disruptions to property and pedestrian access, impacts to traffic flow, local impacts such as noise and
dust, and wetland and permitting issues (driven by the wetland impacts and land ownership).

While there will be short-term negative impacts during construction, many of these impacts can be
reduced by implementing various mitigation measures. The selection of pipe routes, depths, sizes, and
configurations is often driven by approaches to avoid or mitigate such impacts. These are discussed
further during the alternative development and analysis presented in Section 6.

5.2 General Construction Impacts

5.2.1 Underground Utility Conflicts

Underground utility conflicts represent a challenge for pipeline projects. Construction near adjacent
utilities needs to consider the installation method to avoid undermining an existing adjacent utility if it is
bedded higher than the new pipe. The preferred installation method usually is a function of the type of
trench support used, which can mitigate the impact on existing utilities. In addition, pipe trenches must
be dewatered to install the pipe in dry bedding material so that there is no differential settlement.
Dewatering for the pipe installation must be carefully planned to avoid excessive dewatering of nearby
utilities that could create differential settling within the street.

Depending on the depth of the new sewer or drain, utility conflicts can also increase. If a new sewer is
installed, it will likely be lower than the existing sewer to reconnect existing property sewer services.
This means that the new sewer will be deeper than any of the adjacent sewers; therefore, construction
and associated vibration can impact the surrounding utilities and properties. Vibration monitoring may
be required for older utilities.

Drains may be installed more shallow. However, the drain inverts may still be below other existing
utilities such as water mains, gas, telephone, and electric utilities. Large shallow drains may also block
the reconnection of existing sewer services to the sewer pipe, creating the need for new parallel sewers.

Finally, new drains may have to be installed within the profile of existing sewer pipe, which can “block”
the advance of the drain. Then either the drain or the sewer profile needs to be modified to resolve the
conflict but the ability to change the sewer profile might be limited because the sewer generally must
connect to a downstream fixed connection point. As a result, each situation requires an evaluation to
determine which utility to move.

These issues will be considered in the final design process when pipe routing, connectivity, and pipe
inverts are established in final plan and profiles.
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5.2.2 Traffic Management and Pedestrian Access

Maintenance of traffic and property access along the construction zone is a high priority for this project.

A significant portion of the work in the Humphrey’s Brook Basin will take place in dense and highly
congested residential, multifamily, and commercial areas. There are several thoroughfares through the
Centralville neighborhood that are the main transportation corridors. These main transportation
corridors include Hildreth Street, Bridge Street, Methuen Street, Aiken Avenue, Willard, and Lakeview
Avenue, along with work adjacent to and across VFW Highway, a state roadway (for the construction of
the outfall pipe(s)). Traffic management issues to be considered include at a minimum access for
emergency vehicles, minimizing disturbance to local businesses, safety of school children, and access to
residences along the affected routes. Some of these concerns can be addressed during project
preliminary design by avoiding sensitive areas such as schools, medical centers, and places of worship, if
feasible. If these areas cannot be avoided during the design, then appropriate mitigation must be
developed and implemented during final design to minimize the impact.

Typical traffic mitigation measures include the following:

Advance signage
Parking restrictions

Relocating bus stops or bus routes, including integration with the Lowell Regional Transit
Authority, Senior Transportation, and School Department

Shifting travel lanes
Lane reductions
Limited access and detours

Mitigation measures should consider the implications that work zones have for abutters in terms of
construction time of day, driveway locations, detour suggestions, and noise, and will also consider
pedestrian access with proper signage. Locations of displaced parking will be identified and coordinated
with the City. The public will be engaged to reduce impacts to daily life to the best extent possible.

Many of these traffic and pedestrian measures are generally addressed in the preliminary and final
design. More detail will be required in the traffic management plan prepared by the construction
contractor, which will be subject to review and approval by several City departments including the
Lowell Police Department, Fire Department, Department of Planning and Development — Traffic
Engineer, and City Engineering.

The traffic management plan will address road closings, signage, traffic patterns, bus routes, and traffic
light timing adjustments and should incorporate the following elements:

Provide access to all buildings, businesses, and parking areas. Provide specific signs to affected
businesses when normal access is modified.

Maintain one lane of traffic on all major routes at all times to the best extent possible. However,
it should be acknowledged that, for the installation of large diameter pipes and/or under certain
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construction conditions, maintenance of even one lane of traffic may be infeasible and detours
will have to be adopted. To the extent possible, this will be avoided along the major access
streets.

Identify vehicular and pedestrian traffic patterns around schools, playgrounds, and any other
“pedestrian sensitive” areas.

Develop detailed traffic and detour planning.

Provide advance and robust notification and signage of all traffic detours due to construction as
approved by other City departments.

Use police details where required at all active work zone locations.

Each street will be analyzed to determine the best method to provide access to all entrances. At times,
snow fencing will be utilized to direct traffic flow. Advance planning and phasing of construction on each
street to address issues related to traffic will minimize disturbances to affected businesses and
residents.

5.2.3 Noise

Potential noise impacts are evaluated based on the proximity of construction activities to sensitive land
uses and receptors including businesses, residences, schools, medical centers, places of worship, and
recreational sites. A majority of the area selected for sewer separation is residential, which is more
sensitive to noise impairments than industrial or commercial areas. There will be a noticeable increase
in noise during construction; blasting of ledge or rock also will have a significant impact on noise levels.
To mitigate noise impacts, the following measures are recommended:

Use new or well-maintained equipment with standard intake/exhaust mufflers and engine
jackets. The best available noise-reducing technology, such as specialized mufflers and shields,
could be necessary to reduce impacts at some locations. Decibel level restrictions could be
added to the design documents in very sensitive areas as long as these safeguards are practical
and would not significantly increase construction costs, unless warranted.

Use the most quiet and practical construction techniques, such as replacing standard pile
drivers, if needed, with vibratory or sonic drivers, to eliminate noise from the hammer hitting
the pile.

Restrict construction activities to daytime hours and/or schedule noisier activities to take place
during less sensitive times of day.

Surround loud equipment such as generators with straw bales or plywood to reduce impacts of
sound on the neighborhood.

5.2.4 Blasting

Based on a review of past construction records, there will be significant areas of the project that require
rock excavation to install the pipe (based on visible ledge outcrops seen throughout the project area,
and available boring logs from the ongoing boring program for this study).
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Rock may be excavated by numerous techniques including drilling, blasting, wedging, sledging, or
barring. Prior to the start of rock excavation or blasting work, a pre-blast survey of all existing structures
and conditions in the vicinity of the work area will be conducted by the contractor. This survey will
include videotaping each building’s exterior to establish preconstruction conditions.

Vibration monitoring will be required during all blasting activities. A blasting plan, describing proposed
methods and sequence of excavation, including blasting procedures, will be developed to address the
specifications. Blasting will be limited to business hours, Monday through Friday, unless prior permission
is received from the Lowell Fire Department. An adequate warning system will be provided to ensure
that all persons are at a safe distance before a blast is detonated. Blasting signals will be required to
conform to 29 CRR 1926.909 (OSHA) and posted.

All blasting will be in compliance with state, federal and OSHA Health and Safety Standards for
Construction. Persons responsible for blasting will be licensed blasters in the Commonwealth of
Massachusetts and will be required to have acceptable experience in similar excavations in rock and
controlled blasting techniques. Prior to blasting, a blasting permit will be obtained from the Chief of the
Fire Department.

5.2.5 Fugitive Dust

Construction activities such as excavation, grading, backfilling, and hauling can generate airborne dust.
Particulate matter (PM) less than 10 micrometers in aerodynamic diameter (PM-10) has the potential to
be a health hazard as well as a nuisance. Tests conducted for the U.S. EPA concluded that the dominant
source of construction PM-10 emissions is not passive wind erosion, but movement of heavy vehicles
over unpaved surfaces or construction excavation activities. These emissions are a function of vehicle
activity, weights, speeds, number of wheels, soil silt, and moisture content [1].

Construction activities such as excavation, scraping, and jack hammering also will generate airborne
dust. Fugitive dust mitigation measures will be required since some residences and sensitive receptors
will be within 50 feet of construction. However, impacts will be temporary and can be controlled with
mitigation measures such as regular watering of active construction areas, street sweeping, covering
trucks carrying earth material, and clean-up of spillage on paved and unpaved travel surfaces. These
mitigation measures should reduce fugitive dust impacts to an acceptable level.

5.2.6 Schools, Parks/Playgrounds, and Sensitive Receptors

There are several schools, playgrounds, and public parks that are adjacent to streets that will be
impacted by construction, including the S. Christa MaAuliffe Elementary, Henry J. Robinson Middle, and
Greenhalge Elementary Schools, along with McPherson Park/Pool and Hovey Field. Schools require a
significant level of coordination, especially during the school year, to minimize pedestrian impacts and
facilitate bus transportation for the students. The contract documents may identify special conditions
such as limiting allowable times of construction to non-school hours (or, if feasible, the summer),
maintaining access to school, coordinating with school bus schedules, noise and dust control, safety
requirements and final restoration. Additionally, the contract documents will address traffic control and
access requirements for construction in abutting streets around the school, especially for students that
walk to school.
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Construction of new stormwater drains may also occur in the vicinity of McPherson Park and Hovey
Field. McPherson Park includes a playground, three softball fields, tennis courts, basketball courts, and a
pool. Prior to construction, coordination with the City’s Department of Public Works and Parks
Department will occur and access constraints during construction to McPherson Park and Hovey Field
will be minimized.

Other sensitive receptors in the Centralville neighborhood include daycare and nursery centers,
churches, medical, and local businesses. During final design and construction, there will be frequent
communications with these entities and the City’s Department of Planning and Development
Neighborhood Outreach Coordinator to make sure that access is maintained and detours accommodate
the use of these facilities.

5.3 Environmental and Project Area Permitting

While not a direct construction impact, extensive permitting activities are needed to notify all
appropriate federal, state, and local agencies about the project and its impacts and to comply with
applicable regulations. Permitting can be extensive for a construction project of this size and complexity.
The permitting activities include an accounting of historic and archaeological resources, wetland and
water body impacts, and excess soil disposal characterization and disposal.

5.3.1 Historic and Archaeological Resources

Historical and archaeological resources should be identified before the start of construction either
through database research and/or coordination with the Massachusetts Historical Commission (MHC).
This effort is typically done during the final design process when the immediate construction area is well
defined. As a start, CDM Smith consulted with the National Registry (NRDIS designated 1978) and
identified some areas of historical or archaeological significance, as shown on Figure 5.1, including:

Local Historical Districts (these include areas or groupings of inventoried points):

French Canadian Settlement (MHC ID: LOW AB). Residential District. Significance:
Architecture, community planning, and ethnic heritage

Massachusetts Homestead Commission Houses (MHC ID: LOW.AE). Significance:
Architecture, community planning, landscape, architecture, social history

Saint Louis de France Roman Catholic Church (LOW.CR). Significance: Architecture,
community planning, and ethnic heritage, and religion

Fulton Street Area Cottages — W. Centralville. Residential District. Significance: Architecture,
community planning, and Agriculture

Individual Inventoried Points:
1104 Bridge Street, MHC ID: LOW.742) (Victorian Eclectic)
John Housler House at 321 Hildreth Street (MHC ID LOW.771)
Albert J. Richardson House at 61 Hildreth Street (MHC IC: LOW.769)
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22 Essex St (LOW.745) (single family dwelling)
127 Hildreth Street (LOW.770) (single family dwelling)

The project will not result in the destruction of any historical structures. Most of the work under this
project will occur within streets or at existing structures (i.e., areas that have already been disturbed) so
impacts to archaeological resources are not anticipated.

5.3.2 Wetlands and Water Bodies

Wetlands are classified along every water body in the state and the work required for this project may
impact these areas. Stream brook inlets to the drain system will require new inlet structures and piping,
which may result in the following impacts:

Areas of Bordering Vegetated Wetland (BVW) and Land Under Water (LUW) could be impacted
by the installation of new piping or structures to connect the Humphrey’s Brook inlet at
Humphrey’s Street to the new drain system. The area impacted by the work may be limited to
the extent of the new headwall including wingwalls and riprap.

Another area of BVW, dominated by Phragmites australis, will be impacted by the removal of
the existing inlet structure at Billings Street Wetland and the construction of a new structure.
The existing sediment level in this area will be maintained and impact to the wetlands will be
limited to the area immediately surrounding the existing inlet structure.

The new stormwater drain facilities will also require outfalls. Work at these outfalls could impact local
wetlands as follows:

Under the proposed Centralville CSS plan, stormwater flows that currently drain to the
combined sewer in Methuen Street will be discharged at an existing outlet near Easy Street. This
additional flow will have a limited impact on BVW in the vicinity of the outlet. The existing
headwall at this location may need to be replaced to accommodate a new drain system and
increased flows. Local BVW and the stream bed near the existing outlet may be temporarily
impacted during construction of the new headwall and wing walls. Substantial riprap could be
provided in this area to help minimize potential impacts of the increased discharge.

Direct impacts to the Merrimack River may occur at potential new outfalls at Aiken Street,
Bunker Hill Avenue, and Stanley Avenue.

Measures to mitigate temporary impacts to wetland resource areas include sedimentation controls (e.g.,
silt fence and straw bales and/or compost sock on land, silt curtains, coffer dams, sheeting in water) to
prevent siltation of down gradient wetlands or water bodies, and restoration of disturbed areas to the
extent feasible (restoring existing contours and re-seeding with native seed mixtures as needed). Any
work that occurs outside the street right-of-way and within 100 feet of wetlands will require a Notice of
Intent (NOI) or a Request for Determination of Applicability (RDA). However, it is our understanding that
installation of underground utilities within existing streets is exempt from review by the Lowell
Conservation Commission per 310 CMR 10.02(b)2.i., to be confirmed during the final design phase.

Some of the new pipe alignment will also occur within the Riverfront Area, a state wetland resource
area that typically extends 200 feet from the mean annual high-water line on each side of a perennial
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river or stream. However, the Riverfront Area is 25 feet in some municipalities in Massachusetts
including Lowell. Since most of the work in the Riverfront Area will be in existing streets, the impact is
expected to be small. Intermittent streams do not include a Riverfront Area. Similar to installation of
underground utilities within existing streets, there is an exemption for minor activities within Riverfront
Areas per 310 CMR 10.02(a)(1).

Any temporary or permanent impacts to wetlands will require approval by several regulatory authorities
including the Lowell Conservation Commission, Massachusetts Department of Environmental Protection
(MassDEP), Division of Wetlands and Waterways (401 Water Quality Certification and Chapter 91

License), the Massachusetts Office of Coastal Zone Management, and the U.S. Army Corps of Engineers.

5.3.3 Wetland and Access Permits

Permits required to construct the Humphrey’s Brook sewer separation project may include the
following:

Written notification to the Lowell Conservation Commission for geotechnical borings within the
100-ft Buffer Zone and Riverfront Area. If geotechnical borings need to be collected from
wetland resource areas (i.e., Land Under Water, Inland Bank, or Bordering Vegetated Wetlands)
then a Notice of Intent would need to be filed with the Lowell Conservation Commission for
approval.

Order of Conditions (OOC) from the Lowell Conservation Commission for any temporary impacts
to Inland Bank, BVW and LUW for the construction of new inlet structures and for a new outlet
to the Merrimack River. Less than 5,000 square feet of BVYW and LUW is expected to be
temporarily impacted by construction activities and therefore the OOC serves as the 401 Water
Quality Certification.

Self-Verification (SV) under the Massachusetts U.S. Army Corps of Engineers General Permit (GP)
6 (effective June 2, 2023) for any temporary <5,000 square feet of alteration to Humphrey Brook
and/or vegetated wetlands regulated as Waters of the U.S.

Massachusetts Environmental Policy Act (MEPA) review. A pre-application meeting with MEPA
staff will be scheduled for guidance if a new Environmental Notification Form (ENF) or Notice of
Project Change (NPC) should be filed. Earlier phases of the CSO Consent Decree were reviewed
by MEPA under EEA file Number 12059.

Massachusetts Highway Department Access Permit for work in VFW Highway right-of-way.
Coordination with MHC and Project Notification Form (PNF) Submittal.

The MHC is the state agency which functions as the State Historical Preservation Office in
Massachusetts and identifies, evaluates, and protects the state’s significant cultural resources
under Section 106 of the National Historic Preservation Act (NHPA). Compliance with Section
106 and/or M.G.L Chapter 9, Sections 26-27c, as amended by Chapter 254 if the Acts of 1988
(950 CMR 71.00) is required for projects with any state action (which includes SRF funding).

Since the proposed project is mainly located within existing streets and in previously disturbed
areas, it is not anticipated that any inventoried historical resources or archeological resources
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would be impacted. A Project Notification Form (PNF) will be submitted to MHC to initiate the
consultation process and their review of potential impacts to significant historical and
archeological resources.

The PNF would include a detailed narrative description of the proposed project; a description of
the existing conditions and the nature of any past development of disturbances on the project
site, if any; a list of all the federal and state funds, licenses, and permits required for the project;
photographs of existing areas to be disturbed; and a USGS project location map and proposed
site plan.

In addition to the wetland and access permits required above, a new drain outfall to the Merrimack
River may require the following additional permits/approvals (if the Aiken Street outfall is installed in
the non-flood protection portion of the river bank, the Pre-Construction Notification and the Section
408 application/permit may not be required):

CDM

Chapter 91 License from MassDEP Waterways for construction of a new structure below the
ordinary high water mark of the river.

Article 97 Conversion (Change in Use) petition to the Legislature will likely be required for a new
utility easement on Department of Conservation and Recreation (DCR) land (i.e., the Merrimack
River bike path) protected in perpetuity as public conservation land. An Article 97 change in use
petition is also subject to approval under the 2022 Public Lands Preservation Act (PLPA) which
was established by statute and includes a process for submission to the Legislature of petitions
to authorize the use of Article 97 land for another purpose. The PLPA is administered by the
Executive Office of Energy and Environmental Affairs (EEA) and requires an alternatives analysis
for the petition and placement of land, comparable in location and of equal or greater natural
resource value, in a conservation Article 97 restriction. Land ownership in the study area is
included in Figure 5.2.

Pre-Construction Notification under the Massachusetts USACE GP 6 (effective June 2023). Upper
federal jurisdictional limit is the ordinary high-water elevation.

Section 408 approval from the USACE for permission to install new drain pipe through a Civil
Works project (i.e., the Lakeview Flood Protection Project Earthen Levee). The Lakeview Levee is
part of the Lowell Local Protection Project and extends from the Bridge Street bridge upstream
along the northern riverbank of the Merrimack River up to Aiken bridge. Section 408 allows the
USACE the ability to grant permission for another party to alter a Civil Works project upon
determination that the alteration proposed will not be injurious to the public interest and will
not impair the usefulness or purpose of the Civil Works project. The USACE will review structural
design, stormwater design, hydrological and hydraulic design, and compliance with the National
Environmental Policy Act (NEPA). A pre-application meeting with the USACE Section 408
Program is recommended. Obtaining approval from the USACE for this particular modification to
the Lowell Flood Protection Plan should avoid recertification of the use of the levee for flood
protection to properties behind the levee.
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In addition to the permits listed above, the contractor will be responsible for obtaining any other local
approvals needed for pipe installation including but not limited to NPDES Construction GP from the U.S.
EPA and Street Opening Permit from City of Lowell.

5.3.4 Soil Disposal and Hazardous Waste

During construction, the project will require excavation of soils, mostly in the street. The soils will be
stockpiled, and then backfilled into the excavation and compacted before the final pavement is put into
place. During design, typically, an initial investigation to identify known areas of contamination and to
anticipate potential hazardous soil conditions along the route will be completed. In addition, surplus
soils/spoils are created as the new pipe fills the trench area. These soils must eventually be
characterized through environmental sampling to identify final off-site disposal. This soil disposal
characterization can either be done before construction begins or when final disposal must be arranged
for the surplus materials.

As an initial step, the MassDEP Massachusetts Contingency Plan (MCP) website was consulted to identify
the status of all potential and confirmed contaminated sites in the project area. When a site is found to
be contaminated and reported to MassDEP, the site is assigned with a unique identifying number that is
used to track the site in agency databases. These are called Regional Tracking Numbers (RTNs). There
are 11 sites with assigned RTNs listed within 400 ft of the proposed pipe alignments. Of the 11 sites, only
one is considered open:

The Grand Manor Condo Association at the Northern extent of the project area is associated
with the open RTN (3-0029226) and two of the closed RTNs (3-0028606 and 3-0028472). This
site was assigned an RTN due to the identification of solid waste during excavation related to
the installation of new utilities in 2008. Some impacted soil has been removed from the site;
however, the use of air purification units within the condominium buildings, due to the concern
of vapor intrusion, continues as recently as August 2023.

Of the 11 sites, there are three RTNs that have been closed under an Activity and Use Limitation (AUL).
An AUL documents that there is a presence of oil and/or hazardous material that continues to
contaminate a site. An AUL is a legal document that establishes how the site may be used and the
activities that can be performed on the site. The three RTNs that include AULs are the following:

Two RTNs associated with 700 Aiken Street (3-0031287 and 3-0031602), both of which are
closed under an AUL due to remaining elevated concentrations of petroleum aromatic
hydrocarbons and petroleum hydrocarbons. The AUL limits the excavation of soil below 9 feet
or if blue soil is observed without the consultation of a Licensed Site Professional (LSP).

One RTN (3-0001328) for contaminated groundwater from a gas station located at 443 Bridge
Street was filed and the site was closed with an AUL to prevent access to contaminated
groundwater associated with fuel spills.

The remaining sites were all closed under either Class Al or Class A2 Response Action Outcome
Statement (RAO) meaning contaminants have either been reduced to background concentrations or
have been remediated so there is a condition of no significant risk without the use of an AUL.
Accordingly, based on this investigation of existing resources, there is a low apparent risk of
encountering hazardous materials or soils during construction in the project area.
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5.3.5 Boring Program

CDM Smith is also conducting a boring program to determine subsurface soil conditions for pipe bedding
and support. Concurrent with these geotechnical borings, CDM Smith is conducting environmental
sampling at selected bore hole locations along the proposed main conduit to identify potential
hazardous materials. Specific reference to potential areas of contaminated soils will be included in the
contract documents and the construction contractor will be required to be prepared to institute proper
procedures to minimize the cross contamination of clean soils and to ensure that appropriate health and
safety measures are taken to protect both the workers and the public. These procedures will also
include reference to pertinent state and federal regulations for the handling and disposal of excess
excavated material that may result from the construction.

5.4 Public Relations

A well-informed public is critical to a successful construction project. A lack of public outreach can create
significant project delays, public relations concerns for the utility, and long-term negative impacts for all
parties involved.

As the work on this preliminary design report has progressed, good lines of communication and public
notification have been created working in unison with the Department of Planning and Development,
and that framework should continue throughout the final design and construction phases of the project.
Public notifications, newspaper articles, neighborhood public meetings, City Council meetings, and social
media blasts will all be instrumental in keeping the public informed of the project. Public meetings held
in the design stages will be important to solicit local knowledge of issues and of potential construction
impacts so that final design documents can adopt approaches to mitigate these impacts (particularly
related to property access, safety, traffic management, utility services, and construction activities). In
addition, CDM Smith has worked with the City to develop the online Lowell Sewer and Street Flooding
Issues Survey described in Section 2. This survey, that can be found on the LRWWU website linked here
https://www.lowellma.gov/637/Wastewater-Utility, will allow the public to provide real time input on
various issues in the project area.

This public outreach effort will continue through the construction phase using a similar public
notification process. Flyers, door hangers, notices, newspaper articles, neighborhood public meetings,
City Council meetings, and social media blasts can be instrumental in mitigating issues before they arise.
Notices may be provided to residents announcing special construction activities such as blasting,
detours, parking restrictions, relocated bus stops, etc. An experienced on-site Resident Engineer whom
is visible to the public, together with a public relations component aimed at inviting public feedback,
helps to formulate a proactive response to anticipate issues and create resolutions ahead of time.

5.5 Constructability Review

During preparation of the preliminary design alignments, CDM Smith completed a site walk along the
proposed routes with a resident construction engineer and City staff to identify key construction issues
such as the location of wetlands, surface conditions, traffic, general condition of existing roadways,
sensitive receptors, and areas of concern, etc. Based on these observations, initial constructability
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challenges were identified along each of the major pipe routes to consider the potential impacts,
mitigation measures, and general feasibility.

To facilitate a further evaluation of these construction impacts, a preliminary work zone was developed
to consider the local road and residential impacts. The focus area was West Street, from Hildreth Street
to Lakeview Avenue, where the initial alternative pipe route suggested the construction/installation of a
5-foot wide by 8-foot deep box culvert along this very narrow street to complete the drain system
outfall to the Merrimack River. This is considered the “worst-case” scenario but does represent the level
of construction impact that may occur on adjacent streets like Stanly Street, Coburn Street, and Jewett
Street along with some of the small cross streets. In these areas, the single and multi-family dwellings
are located very close to the narrow streets, sometimes right along the back sidewalk line, which
provides very little buffer to the construction along the street.

For this visualization, the work zone was estimated to be approximately 400 linear feet of roadway, as
shown in Figure 5.3. This would accommodate areas for construction equipment, laydown area for
trench support devices, and stockpiled materials. The work zone would be enclosed by a snow barrier
fence. (Concrete barriers might also be used as long as they did not have to be moved every day, which
could shorten the daily work period). Figure 5.4 shows a street view of the potential impacts of
construction equipment operating along a street, like West Street, with a very narrow width.

During construction, many roadways will be closed except for sidewalks, and detours will be identified.
Housing access and on-street and off-street parking will be impacted and will create disruption to the
neighborhood. During the day, an off-street parking area with transportation may be required to allow
residents access to their homes, work, and outside activities during the day.

During working hours, access to the properties for emergency services will need to be coordinated with
the police officers on detail. In the evenings, after work hours, the streets will ideally be reopened to the
public and vehicles. Metal plates will be installed on top of the open excavation at the end of each day.

Disturbances to the street could be substantial for this particular construction example and full depth
pavement restoration from curb to curb could likely be required based on this construction disturbance.
Existing curbs may need to be removed and reset and potentially replaced. Existing gas and water
utilities would likely need to be replaced to accommodate the large drain pipe and establish a right sized
corridor for the excavation and installation of the box culvert with trench support. The existing
combined sewer may also need to be temporarily redirected based on the space available to install the
new box culvert.

The evaluation identifies the “worst case” situation in this project area, i.e., the largest pipe getting
installed along one of the narrowest streets. Other streets in the project area have less challenging
construction impacts and are more likely similar to the type of sewer separation work undertaken by the
Utility in its past projects. This potential for construction impacts was taken into consideration in the
selection of feasible and practical pipe routes in Section 6.
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5.6 References

[1.] U.S. EPA AP-42, Fifth Edition, Office of Air Quality Planning and Standards Research Triangle Park,
NC, 1995. Accessible at https://www.epa.gov/sites/default/files/2020-09/documents/toc_kwrd.pdf
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6.0 Development of Alternatives

6.1 Introduction

The goal of this preliminary design is to develop an approach that effectively and economically removes
the surface water inflows (Humphrey’s Brook, Billings Street Wetlands, and Hovey Field Wetlands) and
separates the CSS in the Centralville Sewer Separation project area. Removing stormwater and surface
water from Lowell’s CSS will help to reduce the frequency and volume of CSOs at the West Diversion
Structure (Outfall (#008)) and, to a lesser degree, at other CSO regulators connected by the interceptor
system. In addition, sewer separation will help to address system surcharging and street flooding, as
discussed in Section 2, and infrastructural renewal needs and I/1 reduction as discussed in Section 3.

Section 6 summarizes the development of alternatives to effectively separate portions of the Centralville
CSS . The analysis revisits concepts presented in the 2000 HB PDR, considers other concepts for removal
of Humphrey’s Brook, and advances the evaluation of alternative pipe routes and drain system outfall
discharge locations based on a range of design storms that incorporate climate change.

Given the large size of the Centralville CSS and the requirements of the Final 2023 CD, separation of the
CSS in the 2000 HB PDR area will be accomplished in phases. Phase 1 will focus on the removal of inflow
from Humphrey’s Brook and the Billings Street Wetlands, and possibly inflow from the Hovey Field
Wetlands. The remaining CSS within the 2000 HB PDR area will be separated into one or more
subsequent phases.

Section 7 Alternatives Analysis discusses the most feasible alternatives with the estimated project costs
and the goals of the City to address the CD requirements and existing system surcharging and street
flooding.

6.2 Base Mapping and Field Investigations (Survey/Borings)

Base mapping is necessary for the development of 20-scale design drawings of pipe routes to identify
underground utility conflicts and establish pipeline inverts and depths to consider the feasibility and
construction challenges of each alternative pipe route. This base mapping for this project was prepared
using a combination of existing City GIS data and solicited utility information as discussed further below.
Select utility sewer record drawings were also reviewed for potential bedrock along the alternative pipe
routes (if noted on the drawings).

Volume 2 of this PDR includes a set of preliminary design plan and profile drawings. These drawings
were used to develop the most practical routes for new piping and determine the appropriate depth for
new pipe, with consideration to general constructability issues and the need to minimize community
impacts and avoid utility conflicts to the extent possible. The pipe size/length information presented in
this section is based on the hydraulic model developed for this project and may vary slightly from the
pipe lengths shown on the preliminary design drawings.
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Final survey and borings have been initiated along the potential main conduit routes (identified further
below) to confirm actual positions of underground utilities within the street right-of-way and to identify
subsurface soil conditions to determine pipe support and bedding requirements, bedrock depth, and
trench support requirements. This comprehensive topographic survey will be used to develop the Phase
1 design drawings for bidding and construction.

Figure 6.1 shows the current extents of final survey and borings along pipe routes that is being
completed now. This field work was initiated after the primary alternative routes were identified.
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6.2.1 Base Mapping

The City’s GIS database is a robust source of information that was used to create preliminary base maps.
The database includes property parcels, streets, pavement limits, buildings, select hydrologic features,
utility poles, and surface contour information. In addition, it also has an inventory of assets including
information on sewers, drains, manholes, and catch basins, which was also supplemented with available
sewer and facility record drawings. The City’s GIS also provided information on water main alighments
and sizes. For private utility information, CDM Smith contacted Verizon and National Grid for
information regarding the size and location of communications, gas, and electric utilities in the project
area. For final design, this base mapping information will be supplemented with information provided by
an ongoing field survey.

6.2.2 Geotechnical Investigations

As part of final design, in-situ subsurface investigations were initiated to obtain data to inform the final
design. These investigations include borings to characterize the soil conditions below the potential pipe
invert, geotechnical samples for laboratory analysis, groundwater depths, and environmental/potential
pollutant conditions. As noted above, subsurface conditions will be a factor in the project costs to
excavate, dewater, install, and support the pipe and connecting manholes.

Figure 6.1 shows forty-three (43) borings that are currently planned in the project area. The borings are
located approximately every 300-feet along potential pipe routes and range from 20 to 40-feet in depth
(extending to approximately 10-feet below the proposed pipe invert). Each boring is being pre-cleared
using a vacuum excavation method to minimize the disturbance of existing underground utilities.

Geotechnical samples for soil laboratory analyses will be taken continuously between a boring depth of
0 to 10-feet, and then at 5-foot intervals, to further characterize the soil stability and content. Bedrock
depths will be noted at refusal but rock cores will also be taken to an addition depth of 10 to 15 feet
below refusal to confirm bedrock or boulders.

At ten of the boreholes, an observation well (OW) will be installed to monitor the groundwater table.
Groundwater information will be used to identify the dewatering measures needed during construction.
The OWs in this project were spatially located to characterize groundwater depths in the project area to
anticipate potential trench dewatering issues. Groundwater levels will be checked periodically during
project design and construction.

The geotechnical investigations began in November 2023 and will continue through February 2024. The
information obtained during this program will be summarized in a memorandum and will be used to
advance the final design of the main conduit. Focused geotechnical analysis reports may be required if
unsuitable pipe bedding conditions are discovered and a mitigation solution must be identified.

6.2.3 Environmental Data Evaluation

Environmental soil samples will be collected at each boring for excess soil disposal pre-characterization.
As discussed in Section 5, the MassDEP Waste Site & Reportable Releases database was consulted to
identify any potential waste sites in the project area. One site with an open and active Regional Tracking
Number (RTN) was discovered in the project area at the intersection of Willard Street and Humphrey
Street; as a result, extra soil sampling was targeted in this area. Two sites at 700 Aiken Street have
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closed RTNs but have Activity and Use Limitations (AULs) filed for the properties. These sites likely have
contamination remaining below the ground surface on the site and there is a chance that contamination
could be encountered in the right-of-way adjacent to these sites. In that event, a Licensed Site
Professional (LSP) may have to be engaged by the construction contractor during excavation.

Soil samples are being collected at every boring within the first five feet of depth with the vacuum
excavation pre-clearance. A photoionization detector (PID) will be used to continuously monitor the
boring headspace for VOCs during the advancement of the borings. If the PID is triggered, additional
environmental samples will be taken to characterize this potential contamination zone. In addition, a
second sample may be collected at select locations where deeper pipe installation is anticipated.

All soil samples will be analyzed for the parameters required to determine whether it is classified as
clean or contaminated for the ultimate disposal options for the potential excess excavation materials.

To date, 26 soil samples were collected from 23 borings and analyzed at the environmental laboratory.
So far, all results meet Massachusetts Contingency Plan (MCP) RCS-1 reportable concentrations. Minor
detections of PAH’s, tetrachloroethene, and background levels of metals have been observed, but all
results have met RCS-1 standards and are not classified as contaminated. All testing and results will be
compiled during the project final design phase.

6.3 Reuse of the Existing Combined Sewer System

Reuse of an existing CSS as a drain system (and construction of a new sewer) is typically considered as
an option to the installation of a new drain system as a CSS separation approach. This option works best
if there are no known system surcharges or street flooding that would suggest that the existing system
had deficient capacity. A similar analysis was completed in the 2000 HB PDR and the report suggested
that a new drain system be constructed with the existing CSS rehabilitated for continued use as a sewer.

The advantages and disadvantages of these two approaches were revisited for this study; although, it is
important to note that the downstream areas in Centralville have reported street flooding during severe
rain events that suggest a new larger drain system is warranted. Table 6.1 summarizes the advantages
and disadvantages of using the existing CSS as a wastewater collection or stormwater collection system,
which are discussed further below.
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Table 6.1 Re-Use Analysis Summary

Combined Sewer as a Stormwater Collection System
(Build New Sewer System)

Combined Sewer as a Wastewater Collection System
(Build New Stormwater System)

Advantages

Disadvantages

Advantages

Disadvantages

Infiltration Reduction

Creates Elevation Conflicts

Flexibility in Construction

Minimum Pipe Velocities

Maximum Use of
Surcharge Conditions

Deep Construction

Reduced Flow Handling

Integrity of Existing
System

Increased Flow Handling

Less Complicated
Construction

Creates Conflicts with
Utility Services

Requires TV Inspection of
Existing System

Option of Slip-Lining
Existing System

Requires Smoke Testing of
Existing System

6.3.1 Use of Combined Sewer as Stormwater Collection System (Build a New
Sewer System)

This approach considers the use of the existing combined system as a stormwater collection system and
construction of new sanitary sewers to serve the project area.

6.3.1.1 Advantages

Infiltration Reduction

The Utility conducted a metering program during the Spring of 2023 and an I/l Analysis Report to
evaluate the amount of I/ in the existing CSS will be completed by January 31, 2024. New manholes and
sewer pipes could significantly reduce the amount of infiltration entering the sewer system.

Maximum Use of Surcharge Conditions

Many upstream areas of the CSS are adequately sized to convey peak stormwater flow generated by a 5-
year storm event. If surcharge to road depth is considered, the existing pipelines could convey flow
generated by larger storm events. If new, more shallow, drain lines are considered, the surcharge
potential is less as will be the ability to minimize pipe sizes.

6.3.1.2 Disadvantages

Sewer Service Conflicts

Property sewer service connections are connected to the existing combined sewer in each street
typically with a sloped service directly the sewer. Converting the CSS to a storm drain creates an
elevation conflict for every sewer service connection within the project area. This situation requires that
either the new sewer be lower than the invert of the “former CSS” drain to connect at least one side of
the street and/or have two parallel deep sewers. New sewer services on at least one side of the street
would be run under the existing system, which may result in pipe failure with adjacent construction if
the existing piping is not first rehabilitated. A deeper sewer also increases the need for more rock
excavation in some areas of the project.

Making the new sewer pipe deeper is also a challenge as the new sewer must connect to the North Bank
Interceptor system at the end of the run. Accordingly, the deeper invert must be raised at some point to
match the existing inverts at the end.

Onith
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Finally, the existing 96-inch North Bank interceptor is also a direct elevation conflict for the reuse of the
existing combined sewer because its invert is currently at the same elevation. Accordingly, to use the
combined sewer near its discharge point, a new large diameter pipe would have to be installed to either
raise or lower the new “drain” to cross above or below the existing sewer interceptor to discharge into
the river.

Depth of New Sewer System — Excavation and Installation Considerations

A new wastewater collection system must be constructed at a depth below the existing system to
ensure that all connections currently entering the CSS can be accommodated by the new sewer.
Available sewer records indicate that bedrock is present in the project area and this is confirmed by rock
outcroppings observed during field visits and preliminary results from the ongoing geotechnical program
that is estimating bedrock depths and soil conditions.

Flow Handling

The handling of existing flow while constructing a new wastewater collection system, including the
probable replacement of portions of the combined sewer mainline, would significantly increase the
complexity and cost of the project.

TV Inspection of Existing System

If the CSS were used as a storm drain system, confirmation that all wastewater connections had been
removed from the system would be required, adding complexity to the project. Use of the historical
CCTV inspections recently conducted and described in Section 3 could help verify connections; however,
additional dye testing may be required in some cases.

Section 3 summarizes manhole and pipeline assessments completed as part of the current project.
These assessments found that the existing CSS is generally structurally sound but may require extensive
rehabilitation as most of the pipe in the project area is approaching the end of its useful life.

6.3.2 Use of Combined Sewer as Wastewater Collection System (Build a
Stormwater System)

This alternative considers using the existing combined system as a wastewater collection system and
constructing new stormwater systems to serve the project area.

6.3.2.1 Advantages

Flexibility in Construction

There is more flexibility in constructing a new stormwater collection system than there is in constructing
a new wastewater collection system, as drains only need to extend far enough to capture existing catch
basins and surface collection patterns can be modified. For example, due to drastic changes in elevation
in the 2000 HB PDR area, some streets with steep slopes could use time of concentration along a street
curbline and effectively capture stormwater runoff at the end of the street, thus eliminating a new pipe.

Several streets would only require a new drain to extend up a portion of the street to effectively collect
the stormwater from the entire street. In contrast, the limits of a new wastewater collection system are
more strictly defined by the properties that need to be served and, as a result, often require longer
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lengths of pipe. The shorter length and shallower depth of a new stormwater system results in a cost
savings when compared to the cost of constructing a new wastewater collection system.

Flow Handling

Another advantage of keeping the existing system as a wastewater collection system is that the
permanent wastewater collection system would be intact and operational during construction. This
makes construction of the project much easier, as the existing system would continue to operate as it
normally does while the new stormwater collection system is constructed. This eliminates many of the
flow handling concerns associated with construction of a new wastewater collection system.

Overall Constructability

Although a new stormwater collection system would require larger pipes than a wastewater collection
system, installation of a stormwater collection system would be easier due to the relatively shallow
depth of the drains and the substantially fewer number of connections that would need to be made to a
stormwater collection system. The new stormwater system would only require the connection of catch
basins and other inflow sources.

Options of Rehabilitation of Existing System

Another advantage of using the CSS as a wastewater collection system is that there would be a
substantial amount of excess capacity in the collection system after removing the stormwater
component; this excess capacity provides flexibility in applying rehabilitation methods which may
reduce the inside pipe diameter. CIPP lining is recommended for most pipeline rehabilitation; however,
in certain applications, slip lining could be utilized where there are severe structural concerns. .

6.3.2.2 Disadvantages

Maintaining Minimum Velocities

Removal of stormwater flow from the CSS would reduce flow velocities within the system and create the
potential for accumulation of sediment and debris, which commonly causes maintenance and odor
problems. Velocity calculations were performed on many of the larger pipes in the CSS to determine if
minimum velocity requirements (usually 2 feet per second) are maintained if the stormwater flow is
removed from the system. The 2000 HB PDR analyzed portions of the existing system and concluded
that most pipe velocities would be between 1.5 to 3 fps without stormwater flow, indicating that the
existing CSS should function properly with only wastewater.

Integrity of Existing System

The overall condition of the existing system is an important factor in recommending its reuse. If the CSS
were found to be in generally poor condition, there would be benefit to constructing a new sewer
system and using the existing system as the stormwater system.

Section 3 summarized the existing system conditions assessments completed as part of this project.
Overall, the existing CSS was found to be in good condition. Recommendations for rehabilitation and
replacement of portions of the existing system can be implemented as part of the sewer separation
program.
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Conflicts with Utility Services

The construction of new storm drain systems, usually starting with 4-feet of minimum cover, commonly
results in numerous conflicts with existing water, gas, and sewer service connections, which often range
from 3 to 6 feet of cover. Services impacted by construction are typically replaced all the way from the
utility to the property line, which disturbs curbing and sidewalks. Potential impacts to services, and
related disruption to curbing and sidewalks, must be accounted for during preliminary design and in the
cost estimate for the proposed work.

6.3.2.3 Conclusion

Because of concerns regarding the constructability and cost of constructing a new wastewater collection
system, the preliminary design of the Centralville Sewer Separation project will be based on using the
existing CSS as the wastewater collection system and the construction of a new stormwater collection
system. However, there may be limited exceptions for certain streets as the design of each separation
area advances.

6.3.3 Sump Pump and Roof Drain Connections

The elimination of in-home sump pump and roof drain connections will be evaluated under any
separation project. Sump pumps and roof drains commonly discharge directly to the local CSS through
existing service connections. Educating homeowners on the importance of removing these connections
from the local sewer is a crucial element affecting the success of any disconnection program. Further
investigations are required to determine the magnitude of sump pump and roof drain connections in the
Centralville CSS area. The City is implementing an online Sewer and Street Flooding Issues Survey which
includes questions about whether buildings have sump pumps and where these pumps discharge. This
information will be helpful in identifying properties that have sump pumps; however, follow-up
inspections will be necessary to confirm survey results.

The City has already successfully implemented sump pump and roof drain disconnection programs as
part of the sewer separation completed under multiple construction contracts from the years 2002 to
2012. During that time, more than 2,200 property investigations were completed in those areas. As new
drains were installed, the Utility disconnected existing drain connections to the sewer system and
provided sump pumps to property owners who may have been draining groundwater around their
basement through their sewer cleanouts. The Utility tried several approaches to inflow removal
including “Splash” solutions outside the home and connecting to drains to avoid future sewer
reconnections. The Utility plans to apply these practices on future separation projects based on past
success.

6.4 Humphrey’s Brook Direct Removal Concepts

Given that Humphrey’s Brook and its tributary areas cause the inlet sizing to start at a minimum of 36-
inches, the feasibility of diverting the brook towards the Merrimack River using trenchless conduits was
considered, as this would substantially reduce the size of the remaining separation study area. Figure
6.2 shows that the most direct route on City owned land is down Bridge Street, which would have a
depth range of approximately 20 to 30 feet. This concept was discussed with the Utility in early
workshops and it was determined that this option was not viable due to the construction, cost,
schedule, and permitting challenges described below.
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The idea of using a micro tunnel boring machine (MTBM) was considered given the initial size of the
original inlet of the 2000 HB PDR (36 to 48”). Typically, an access pit needs to be dug at each change in
direction, which can be costly as the pits are large and can be a major interruption to traffic, particularly
along a heavily trafficked areas such as Bridge Street. The Bridge Street route was considered favorable
for use of an MTBM because the route is relatively straight, thus reducing the need for pits.

One of the problems with using Bridge Street as a pathway for a main conduit is that Bridge Street is in
the middle of the basin, making it difficult for separation branches on the western side of the basin to
connect, as they would slope against grade and therefore be deeper. Deep branches require more
excavation support or costly trenchless installation methods. Connection of the separation branches
would require drop shafts which are costly due to the complexity of the connection to the mainline.
There are also hydraulic and air venting challenges associated with dropping large amounts of flow in a
vertical drop.

Because of these many alignment, technical, and implementation challenges associated with this
concept, the concept of micro tunnel boring as part of this project was quickly determined to not be
practical and eliminated form further consideration.
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6.5 Methuen Street Separation Area Alternatives

The Methuen Street Area is unique due to its location and topography, which is why the 2000 HB PDR
suggested having its own compartmentalized sewer separation solution. Situated directly on the Lowell-
Dracut border and at the northern base of Christian Hill, few practical options exist for constructing a
new gravity pipe for separation. As described in Section 2, the CSS flows by gravity to the local low point
at the base of Easy Street, over the Lowell-Dracut border, and cross-country to the Humphrey’s Street
sewer. The cross-country CSS picks up flow from Seventeenth Street and Eighteenth Street.

Two alternatives were analyzed for serving the Methuen Street Area: 1) construction of a drain outfall
utilizing the existing culvert at the Methuen Street/Easy Street Intersection; 2) construction of a new
sewer for the Methuen Street Area;

Consideration was briefly evaluated if a stormwater system could be directed west against grade to
connect to other proposed drainage near Twelfth Street. This alternative would require installation of a
pipe up to 40 feet deep, making this option unappealing for both construction and maintenance.
Alternatively, the use of a stormwater pump station to provide for a smaller, shallower force main in the
same location is not favorable given the infrequent and wide range of flows. For these reasons, this
alternative was eliminated from further consideration.

6.5.1 Alternative 1 — Drain Outfall Utilizing Existing Culvert at Methuen
Street/Easy Street Intersection

This alternative would involve constructing a new drainage system in the Methuen Street Area and
utilizing the natural topography to flow stormwater east to the Easy Street / Methuen Street
intersection and discharge to an existing 30-inch diameter outfall. The outfall culvert accepts the small
existing drainage pipe on Easy Street and discharges to an unnamed wetland area in Lowell that is
tributary to Humphrey’s Brook.

As part of the 2000 HB PDR, field investigations were performed to evaluate this option. Two areas that
received attention were the existing headwall off Methuen Street and a culvert crossing on Eighteenth
Street, approximately 1500 feet downstream of the proposed discharge point. The existing headwall off
Methuen Street would likely need to replaced to accommodate a larger outfall pipe. A new headwall
with wing-walls and riprap was proposed to help stabilize the banks adjacent to the outlet.

The flow discharged from this area would travel more than 0.5 miles through open channels before
reentering the proposed stormwater collection system at the Humphrey’s Brook inlet. The only
hydraulic restriction between Methuen Street and Humphrey Street is a culvert crossing under
Eighteenth Street. To minimize any impact from adding additional flow to Humphrey’s Brook between
Methuen Street and Humphrey Street, it was recommended that the culvert under Eighteenth Street be
replaced with a new, higher capacity culvert.

As part of the 2000 HB PDR, performance of the existing brook system between Methuen Street and
Humphrey Street was assessed using the 10+ year storm that occurred on September 10, 1999. This
investigation determined that the brook has capacity available to handle excess stormwater flow from
the Methuen Street area. Confirmation of the culvert upsizing will be done in final design along with the
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design of modification/replacement of existing headwalls and culverts. A new easement would also
need to be obtained.

6.5.2 Alternative 2 — Construct a New Sewer for the Methuen Street Area

This alternative would involve constructing a new sewer for the project area, which would allow the CSS
to carry stormwater only. New gravity sewer lines would extend to every property currently linked or
tributary to the cross-country sewer line on Methuen Street (194 addresses). This alternative was
discussed in the 2000 HB PDR and revisited in the current study as described below.

Sewer flows from 158 of the Methuen Street Area residences would be collected by gravity to a
proposed Ormsby Street wastewater pump station. The pump station would pump flow through either a
4- or 6-inch diameter force main along Ormsby Street and Methuen Street and connect to the existing
combined system near the Methuen Street/Merrill Avenue intersection. The City has identified
undeveloped, open land at the end of Ormsby Street that could serve as a potential spot for a new
pump station.

A second wastewater pump station would be needed to serve the remaining 36 residences located on
Seventeenth Street and Eighteenth Street, which currently flow into the 30-in cross country sewer in
Dracut prior to Humphrey Street. The pump station would be located either along Seventeenth or
Eighteenth Street and would pump flow through a 4- or 6-inch diameter force main. The force main
would connect to the existing combined system on Humphrey Street. Conceptual sizing and estimated
peak flows for the two new pump stations are shown in Table 6.2.

Table 6.2 Conceptual Methuen Street Area Pump Stations Sizing
Ormsby Street 17th / 18 Street

Area
Pump Station Pump Station
Residences 158 36
Calculated Peak Flow (GPM) 170 38
Advantages

The existing 30-inch diameter cross country combined sewer passes through wetland areas between
Lowell and Dracut on its way to Humphrey Street. It is likely that I/l in this area is significant; however,
this needs to be investigated further. Using the existing CSS for stormwater conveyance eliminates this
I/l component from the existing wastewater collection system and reduces flow to Duck Island.

Disadvantages
This alternative has several disadvantages, including:

When compared with constructing a new drain for this area, more streets will be impacted by
construction activities. The current Methuen Street sewer area would need to be completely

replaced, except for Easy Street and Christian Street, which extends further than the required
drainage.

The low point at the Easy St and Methuen St intersection would require that the new sewer on
Methuen Street be extremely deep. On the east side of Methuen Street to Ormsby Street, the
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new sewer would be nearly 27 feet deep at the deepest point. This pipe depth would result in
increased construction, maintenance, and coordination costs.

The additional cost of constructing, maintaining, and operating two new wastewater pumping
stations and force mains, and new gravity sewer lines with house laterals. These costs are
directly proportional to flow rates and the required pumping head for the station.

For these reasons, this alternative should not be pursued further unless other alternatives prove
infeasible.

6.5.3 Methuen Street Sewer Area Conclusion

The most economical and practical solution to separating the Methuen Street area is by construction of
a new drainage line that discharges to the existing Easy Street culvert (Alternative 1). This separation
plan is a recommended component of all subsequent alternatives so will not be included in
subsequent evaluations presented in this PDR. Figure 6.3 shows the peak hydraulic grade line profile
along Methuen Street for various design storm events. It should be noted that there are a few existing
drains on side streets which may be undersized for the 10-year event as shown in Section 4; however,
flood concerns here is minimal as many of the streets have steep slopes towards the trunk drain on
Methuen Street, meaning flow will slip to next available catch basin inlet with capacity. Methuen Street
also does not have curbs, so green space can also help infiltrate some of the stormwater volume. Given
the infrequency and limited duration of these storm events, it is not considered cost effective to replace
the few drains on side streets which may be undersized for the 10-year storm.

csDthh CENTRALVILLE SEWER SEPARATION PRELIMINARY DESIGN REPORT| PAGE 6-14



-~

12” L8 24 B 30” B 36" -

155

- - - - 175
I I I I
| I I I
3 i i i 170
I | | 10-Year HGL |
i i 5-Year HGL i 165
| | 2-Year HGL |
| | |0
I I
| |
| |
o I

150

145

140

135

1
CDM 7 .{-"1. Lowell, Massachusetts
o °X. N Centralville Sewer Separation PDR

) ) Figure 6.3
sm I t h o Peak Hydraulic Grade Line Profile for Methuen Street




6.0 | DEVELOPMENT OF ALTERNATIVES

6.6 Alternatives for Main Conduit for Brook Removal and Other
Phased Separation

6.6.1 Common Components and Challenges

The 2000 HB PDR recommended construction of a main trunk line beginning at the Humphrey’s Brook
inlet, and heading west generally with the natural topography to capture Humphrey’s Brook and Billing
Street Wetlands. The current study also collects a third inflow source of Hovey Field Wetlands via a
separation branch from northern area before heading south along Hildreth Street. This is a common
component in all alternatives to be discussed below.

In general, the route follows the existing combined trunk sewer in all areas except for a short cross-
country segment, where it is located under houses and a recreational park between Ludlam Street and
Hildreth Street. From the inlet, the mainline would travel along existing right-of-way to Beacon Street,
then northwesterly to Willard Street, and then southwesterly along Willard Steet to the intersection
with Billings Street. Flow from the Billings Street Wetlands enters the mainline along Billings Street.
From Billings Street, the mainline would travel along Barker Avenue to Ludlam Street and then along
Ludlam Street to Hildreth Street, where it would connect a future branch drain that collects Hovey Field
Wetlands. The main conduit depth would vary from 7-feet to a maximum depth of more than 24-feet at
the Ludlam Street/Hildreth intersection. Then the main conduit would continue southerly along Hildreth
Street towards the southern half of the study area.

After picking up the major inflow sources, the alternative routes vary as summarized separately in this
section. Each of the inflow source areas will require modified or new inlet headwall structures, which
will require permitting to work within wetlands and maintenance of existing brook flows into the CSS as
the inlet is being constructed. Given the distance and elevation difference between the wetlands and
abutters to the wetlands, bypass pumping can be minimized or even eliminated, if a slightly increased
water surface elevation and wetted area within the wetland does not cause any damage.

The northern half of the main conduit route has a common size. In the 5-year design storm, the pipe
ranges from 36-inches and 48-inches between Humphrey’s Brook inlet and Billings Street Wetlands,
where it increases to a 5-foot high by 6-foot wide box culvert (5'x6’). Although the Humphrey’s Brook
tributary area is larger, its influence on pipe sizes is less because it has longer time of concentration,
longer brook channels, and associated wetlands to attenuate or dampen the flow currently captured
compared to the other inflow areas. Due to the terrain, there are a few areas with deeper installations
(as much as 25-feet) when leaving this low laying area towards the south and Merrimack River. Any
deep excavation will use the slope of the terrain to quickly reduce the cover downstream to meet utility
obstacles.

In the southern half of the study areas, there are additional common challenges, including:

The need for construction of a large box culvert (minimum size of 5-feet by 6-feet) while
maintaining minimal cover.
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The potential for conflicts with multiple large diameter (24-inch and larger) watermains located
within West Sixth Street. Two of these watermains are abandoned but still hold water. Any
adjacent work should be done with caution.

Crossing through the levee system and the VFW highway, which was built by MassDOT on top of
the levee system.

Crossing the 96-inch interceptor system.
High river elevations under many conditions and the potential need for backflow protection.

Hydraulic capacity limitations which may create street flooding during events higher than 5-Year
design storm. As first identified in Section 4, there is particular risk in the low laying area near
Lakeview Ave, Coburn Street, and Jewett Street.

Several mainline conduit routes and branch separation network configurations were explored. The
individual alternatives discuss these challenges in greater detail below.

6.6.2 Main Conduit with Outfall Near Stanley Street
6.6.2.1 Overview

Under this alternative, continuation of the main conduit becomes more complex when it changes
direction south along West Street and increases to a 5-foot by 8-foot box culvert as described and
shown in Section 4 (Figure 4.4). This increase in size is required because the conduit would collect storm
flow from the area east of Hildreth Street and add more branches along West Street, Coburn Street,
Stanley Street and Lakeview Ave. The large box culvert size exacerbates the challenges of utility
congestion within the narrow corridors along West Street and Stanley Street.

The most severe utility challenge is the need for the proposed box culvert to be in the same corridor as
the existing 60-inch combined trunk sewer. The box culvert height is limited to 5-feet in order to stay
above the existing sewer services while providing some cover, so the width must increase to meet the
required conveyance capacity. This was the initial reason for seeking other routes and reconfiguring
separation connections to the main conduit.

6.6.2.2 Constructability Challenges

As alluded to earlier, the 2000 HB PDR simplified the challenges associated with the downstream
crossing from Lakeview Avenue to the Merrimack River.

The first obstacles encountered in this crossing are the two existing combined sewers: a 12-inch ACP
located approximately 10-feet deep along Lakeview Ave, and a 48-inch concrete pipe located
approximately 12 to 16 feet deep along VFW Highway. The ground elevation is slightly higher on the
VFW Highway; this means that there is minimal cover (4-feet or less) when first crossing, allowing for at
least 1-foot of clearance and a 7-foot outside dimension for a 5-foot inside diameter pipe.

The VFW Highway (State Route 110) runs along the north bank of the Merrimack River, which was built
by MassDOT on the earthen levee system. This is a highly traveled road consisting of two lanes in each
direction, separated by a green space occupied by West Station.
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The southern slope of the levee system is much steeper towards the river, which means that the last
segment of pipe could daylight above the existing riverwalk. Consequently, the last segment or outfall
structure is further restricted by the 96-inch North Bank Interceptor. Any portion of the flood plain
occupied by the pipeline or outfall structure would require approval by flood control regulators who
usually require compensatory storage to offset flood volume lost due to construction in the flood zone.
Other options considered include going under the North Bank Interceptor or constructing a conflict
structure, but both options have considerable challenges. Going under the interceptor is further
explained in the Bunker Hill Ave alternative. A conflict structure is a structure that surrounds a portion of
the interceptor at the point that the culvert is crossing, thereby allowing water to flow above and below
the interceptor. The advantage of this option is that the connection could be lower, allowing the crown
of the culvert to be further below the critical elevation. The concept of a conflict structure was
considered but decided to be impractical because having a major interceptor in the flow of water would
result in too much head loss and potentially surcharge the system.

River flood stage elevations have a critical impact on the operation of a stormwater system. If the outfall
is not high enough to remain free flowing, the outfall could become submerged, thereby creating a
hydraulic restriction, and causing surcharge impacts or even flooding low laying areas. The typical river
elevation is approximately 54-feet and the 100-year flood elevation is approximately 69-feet.
Preliminary layout of the outfall indicates that an invert elevation of approximately 58.75-feet is needed
to cross above the north bank interceptor, which means that the outfall should incorporate backflow
prevention with either a flap gate or Tideflex Duckbill . This elevation also puts areas closest to the river
at risk of flooding if the rim elevations of structures are not above an elevation of 70-feet.

6.6.2.3 Conclusions

Combining the inflow source removal and the future separation into one mainline conduit requires a
large corridor for a box culvert, which will require extensive utility relocations and protection. The new
drain system profile must not conflict with typical sewer collection pipes to maintain services; however,
in some instances, the creation of two local sewers to serve each side of the street may be required due
to the profile conflicts. A primary concern is that, due to topography, the new drain route would share
much of the same route as the existing brick (and concrete) large diameter combined sewer trunk that
serves the CSS; this sewer trunk would likely require rehabilitation to protect against damage during
construction. Surface impacts under this alternative are also significant given that some roads are
narrow with residential homes right on the backside of sidewalks and a lack of driveways, meaning that
most residents park on the street. Due to these challenges, it was decided to explore options to reduce
required pipe sizes by using multiple routes to accomplish separation.
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6.6.3 Main Conduit Connecting to West CSO Diversion Station

6.6.3.1 Overview

This alternative reconfigures the network so that the southern half of the Centralville area is divided into
three drainage networks that culminate at Lakeview Avenue. This alternative also uses the existing West
CSO Diversion Station outfall. Figure 6.4 shows the proposed mainline conduit for brook removal (phase
1) along Bunker Hill Avenue, two other larger trunk drains along West Street and Lakeview Avenue, and
the separation branches from associated separation areas (phase 2). Additional names and letter
designation (example Methuen (2A)) have been added to further differentiate between the Phase 2
areas of work but these designations do not necessarily reflect individual construction contracts or a
required sequence of work.

The main conduit route removing the inflow sources would follow the 2000 HB PDR route, collecting
flow from the Humphrey’s Brook and Billings Street Wetlands and, traveling upstream to downstream,
from the Humphrey’s Brook inlet along Willard Street, Billings Street, Barker Avenue, Ludlam Street,
Hildreth Street; however, the current route would use Bunker Hill Avenue and culminate with other
trunks drains before discharging at the West CSO Diversion Station’s OQutfall. This network would also
include future separation of the northern branches, upper half of middle branches at Richardson Street,
and Bunker Hill Avenue area.

The second trunk drain, traveling downstream to upstream, would be along West Street, Hildreth Street
(East), and Twelfth Street. This network would also include future separation of the remaining middle
branches, and areas along West Street.

The third trunk drain, traveling downstream to upstream, would be along Lakeview Avenue, Coburn
Street, and Jewett Street. This trunk drain would allow for future separation of the remaining lower
areas shown in Pink and Cross gray hatched shown in Figure 6.4. The reasoning for the subdivision of the
lower area is explained further with the hydraulic modeling simulations.

6.6.3.2 Hydraulic Modeling Simulations

Hydraulic modeling of the drainage configuration described above was used to size pipes to handle a
minimum 5-year design storm; the model was then used to simulate 2-year, 5-year, and 10-year design
storms to assess performance, particularly the 10-year design storm to minimize any temporary
flooding. The profile of the three key conduits for inflow removal and separation are shown in Figure 6.5
through Figure 6.7. The simulations assumed a free discharge to the West CSO Diversion structure to
utilize the existing outfall; it did not include additional hydraulic impacts from CSO flow contributions
that theoretically could occur in the same junction within the same timeframe. The CSO sewer model
calibration is currently ongoing based on data obtained from the City’s 2023 metering program. This
ongoing calibration of the sewer model does not hinder the drainage analysis, which is a separate model
(described in Section 4).
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Figure 6.5 presents the peak hydraulic grade line profile for the mainline to West CSO Diversion Station.
The pipe sizes range from 36-inch to 48-inch moving from Humphrey’s Brook to the Billings Street
Wetlands, where it increases to a 5-foot by 6-foot box culvert because, there is less basin damping
effects from this wetland compared to the larger, less developed Humphrey’s Brook basin. The large box
culvert continues south, collecting additional separation area and increases to a 5-foot by 8-foot box
culvert along Bunker Hill Avenue to the West CSO Diversion station. The profile indicates sufficient
capacity in the mainline for 2- and 5-Year Storm events; however, during a 10-Year storm, the mainline
would flood at the Billings Street Wetlands Area and have significant surcharging in Bunker Hill from
Hildreth Street to the West CSO Diversion Station. The Billings Street Wetlands flooding can be isolated
to the wetlands, where it can be attenuated, if no other catch basins are connected in this same low
area.

There are also other hydraulic and operational concerns with increasing conveyance capacity and
connecting to West CSO Diversion Station. These concerns are described in the constructability
challenges subsection.

Figure 6.6 presents the Peak Hydraulic Grade Line Profile for West Street, which conveys the middle and
some of the southern separation areas with required pipe sizes for a 5-year design storm ranging from
36-inches to 60-inches in diameter closest to the West CSO Diversion Station. The impacts of the
culmination of the flows from all the networks at Lakeview Avenue, plus the transition from steeper
networks to flatter networks, causes significant surcharging to propagate upstream.

The largest impacts to low laying areas are presented in Figure 6.7 which shows the shallow, large
diameter pipe along Lakeview Avenue, Coburn Street, and Jewett Street. Due to the combination of the
local separation area transitioning from steep slopes to extremely flat slopes following topography,
meeting targeted elevations to cross existing larger diameter sewers, and the significant influence of
flows culminating under similar profile conditions, this requires larger pipe sizes to compensate for the
capacity issues. The result is over 1500 linear feet of a 5-foot by 6-foot box culvert to meet the 5-year
design storm criteria, which is the same size as the main conduit with significantly more flow. However,
during a 10-year storm event, there is a risk of flooding (0.2 mg for 20-minutes) on a street that does not
report any flooding today. Despite being smaller in size , a key characteristic of the existing CSS is that
the entire sewer system is a minimum of 5-feet lower in elevation at Jewett Street compared to the
new drain so, during larger storm events, it can surcharge higher without flooding. The approximate
depths of the sewers are shown on the profile for reference. The new stormwater system cannot be
lowered due to conflicts with the existing sewers and river elevation impacts. Subsequent alternative
simulations that remove the influence of the inflow sources mainline conduit (Section 6.6.4) found that
the removal helps reduce pipe sizes, but does not completely resolve the flooding risk. It may be
prudent to investigate reducing the flow that is separated upstream of this area since it sends flows
from steeper roads to this flat spot (Section 6.6.5).
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6.6.3.3 Constructability Challenges

Hydraulic Considerations
This alternative makes use of the existing West Street Pump Station infrastructure. However, this must
be weighed against several hydraulic disadvantages, including:

conveying larger flows to the station since the new two-pipe system (sewer vs stormwater)
increases conveyance capacity downstream compared to the existing one pipe combined
system.

additional conveyance capacity of the separated system overwhelming the West Street Pump
Station rated capacity. A separate outfall for the brook removal (rather than a shared outfall)
would be preferred.

constructing new infrastructure over the 96-inch interceptor and connecting to the West Street
CSO Diversion Structure.

larger size of the Lakeview Ave box culverts and the potential for surcharging.

The challenge of CSO reporting as additional metering would be needed to discount the
stormwater portion of the combined outfall discharge.

Increasing the conveyance capacity with a two-pipe system creates a significant concern with
overwhelming the capacity of the station should pumping be required to evacuate all the combined flow
from the stormwater and combined sewer systems. Early simulations of only the stormwater
component suggest that all the drainage connected to the station could contribute flowrates up to 5
times higher than the capacity of the station during a 5-year storm if, coincidently, the river elevation is
high enough to require pumped discharges. Consequently, the lower areas adjacent to Lakeview Avenue
would flood, which is what the pump station is intended to prevent. Early simulations also indicate that
removing the mainline conduit from the station reduces the flooding risk by about 50 percent. This
analysis is subjective without adding the combined sewer control components for CSO mitigation and
other groundwater, river, and coincidental storm considerations; however it is apparent that a separate
outfall for the mainline conduit is needed and this requirement was incorporated into subsequent
alternatives.

Even with reducing the separation area contributed to the West CSO Diversion station, there will need
to be modifications for how the station operates if a connection is made. The Utility is required by the
EPA to report the volume of CSOs that exits the station. Currently, a gate dictates when flow is to come
into the diversion structure/station and any flow that passes the gate can be measured by an ultra-sonic
sensor. Otherwise, all flow goes to Duck Island. With the new connection, flow will be constantly coming
out of the culvert and into the diversion structure. This flow will only be drainage flow and therefore
does not need to be measured or reported during dry weather. However, this situation would be
complicated during wet weather conditions when the CSO gate from the influent channel to the
diversion structure is opened and CSO discharged; there would need to be a way to measure only the
CSO flow and not the drainage water entering the diversion structure and subsequently the existing
outfall. This may be challenging since the CSO flow and non-CSO (drainage) flow would be mixed at the

csDthh CENTRALVILLE SEWER SEPARATION PRELIMINARY DESIGN REPORT | PAGE 6-25



6.0 | DEVELOPMENT OF ALTERNATIVES

outfall. During final design, further investigation would be needed to develop a flow measure system
that would differentiate between the CSO and drainage flows conveyed to the outfall discharge.

Connection Challenges

West Station Diversion Structure Connection

Connecting the drainage system to West Station will require careful planning and execution. West
Station is situated on the VFW Highway along the Merrimack River. The station currently is used to
discharge combined sewer overflow to the Merrimack River during high flow situations. In connecting to
the West station, the ability for the station to still discharge and pump out CSO needs to be maintained.
In reviewing the station operation, it was determined that the east wall of the diversion chamber is a
possible connection point. One of the primary considerations for connecting is to make sure that the
connection to West Station is below the critical surface elevation for the proposed drains. This critical
surface elevation was found to be at the intersection of Jewett and Coburn Street with an elevation of
65.62 feet based on NAVD88. Surrounding the east wall of the station, the main CSO interceptor runs
with the crown of the pipe at 56.83 feet. Given these two constraints, a 5-foot wide by 6-foot box
culvert would be required with 1-foot-thick walls connecting to the station at an invert elevation of
58.83 feet (see Figures 6.8 and 6.9); this arrangement would keep the crown of the culvert below the
critical surface elevation and the bottom of the culvert one foot above the top of the interceptor. In
addition to considering the elevation of the connection to the station, additional evaluation would be
needed to determine how the culvert makes the connection structurally. The culvert should not be able
to be placed directly on the interceptor pipe, so a support for the culvert at this crossing would be
needed. Additionally, the wall where the culvert connects to the station would require structural
evaluation as the structural integrity of the wall may be compromised by puncturing it with the culvert.
A new wall between the interceptor and the station may be required to support these loads and avoid
interrupting operation of the station. There is no dry-weather operation; however, wet weather (CSO)
operations could be limited or temporarily inoperable during installation.
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Another option for connecting to the West Station is to connect directly to the outfall conduit. This
could be done by bringing the drainage culvert around the north or south side of the station (see Figures
6.10 and 6.11). An advantage of connecting directly to the outfall conduit is that, by leaving the
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diversion chamber untouched, the operation of the station does not need to be modified. The method
that is currently used to measure CSO discharge from the station could still be used as the CSO and
drainage water would not mix in the diversion chamber. This option would still face the same elevation
challenges, as the culvert would need to cross over the top of the interceptor and stay below the critical
surface elevation. Structural considerations would also need to be addressed. The culvert would need to
be supported as it crosses over the top of the interceptor and the connection between the outfall
conduit and the culvert would need to be reinforced. Article 97 approval is required when working
within the Department of Conservation & Recreation lands along the Merrimack Riverfront. A benefit to
utilizing the existing outfall is that this approach minimizes disturbance of the levee system and
minimizes work in areas where an Article 97 approval is required. Work in the VFW Highway would
require coordination with MassDOT.
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6.6.3.4 Conclusions

Because of the many challenges of routing large diameter pipes to the West CSO Diversion Station,
further alternatives were developed with the goal of sending less drainage flow to the station, thereby
reducing the size of the piping conveying flow to the station. Based on this evaluation of alternatives, it
was clear that inflow sources, being the largest source of flow, should have a dedicated outfall to the
Merrimack River, with a much smaller drainage network conveying flow to the West CSO Diversion
Station. Use of a separate dedicated outfall also simplifies operations during CSO events because of the
complications of accurately measuring CSO flow and stormwater flow in a combined outfall. Therefore,
subsequent evaluations aimed to direct drainage flow, to the extent possible, to a separate dedicated
outfall.

6.6.4 Main Conduit with Outfall Near Bunker Hill Avenue

6.6.4.1 Overview

This alternative dedicates a new outfall near Bunker Hill Avenue to discharge flows from inflow sources
and future separation along the mainline conduit. Figure 6.12 shows the main line conduit and a second
network for the remaining southern half of the Centralville CSS area as described below.
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Most of the routing is similar to the 2000 HB PDR routing and the previous alternative (subsection
6.6.3.1); this route collects flow from the Humphrey’s Brook and Billings Street Wetlands with the main
line conduit and, traveling upstream to downstream, from the Humphrey’s Brook inlet along Willard
Street, Billings Street, Barker Avenue, Ludlam Street, and Hildreth Street. This alternative uses Bunker
Hill Avenue to continue towards the Merrimack River at a new outfall. This drainage network would also
include future separation of the northern branches, all the middle branches, and the Bunker Hill Avenue
area. Based on previous hydraulic simulations, it was determined the middle branches from Hildreth
Street (East) should be conveyed to the main line conduit; this avoids larger pipe sizes along West Street
and sending too much flow towards Lakeview Avenue.

The remaining separation in the southern half of the Centralville CSS area would be collected with the
larger trunk drains located along West Street and Lakeview Avenue. This collects future separation of
the remaining lower areas shown in pink and cross gray hatched. Despite flooding risk in the low laying
area, both areas were included in the hydraulic simulations of this alternative to determine the required
pipe sizes along Lakeview Avenue. This alternative uses the existing outfall from West CSO Diversion
Station; however a second outfall to the Merrimack River could be further investigated.

6.6.4.2 Hydraulic Modeling Simulations

Hydraulic modeling of the drainage configuration described above was used to size pipes for a minimum
5-year design storm; the model was then used to simulate 2-year, 5-year, and 10-year design storms to
assess performance, particularly the 10-year design storm to minimize any temporary flooding. The
profile of the three key conduits for inflow removal and separation are shown in Figure 6.13 through
Figure 6.15. The simulations assumed free discharge of the mainline conduit to the Merrimack River
near Bunker Hill Avenue and free discharge of the remaining separation areas to a second outfall,
currently depicted as being connected to the West CSO Diversion station.

Figure 6.13 presents the peak hydraulic grade line profile for the mainline to outfall near Bunker Hill
Avenue, which conveys the inflow sources plus additional separation in the route described in the
overview. The pipe sizes are relatively the same as previous alternatives between Humphey’s Brook and
the Billing Street Wetlands with pipe sizes ranging from 36-inches to 48-inches; along Hildreth street
between Billings Street Wetlands and Bunker Hill Ave, a 5-foot by 6-foot box culvert is required,
increasing to a 5-foot by 8-foot box culvert along Bunker Hill Avenue. The only difference is that, under
this alternative, the main line conduit discharges directly to the Merrimack River. This change drops the
surcharging in the 10-year design storm a few feet downstream of West 6™ Street below the 70-feet
elevation. This is discussed further in the constructability challenges subsection.
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Figure 6.14 presents peak hydraulic grade line profile for West Street which conveys a portion of the
southern separation areas with the required pipe sized for 5-year design storm criteria; required pipe
sizes range from 24-inches to 30-inches in diameter closest to the West CSO Diversion Station. This
significant reduction in pipe size along West Street is possible by sending separation flows from the
middle branches east to the mainline conduit Bunker Hill Avenue rather than south as under previous
alternatives.

Figure 6.15 presents the peak hydraulic grade line profile associated with West/Coburn/Jewett and
Upper Jewett/Hampshire without the mainline conduit influence. There is only a minor reduction of box
culvert size to 4-foot by 6-foot compared to the previous 5-foot by 6-foot; the height was reduced
instead of the width to provide an additional foot of cover and stay below the roadway subbase layer
that the previous alternative encroaches into. The flood risk is still 0.2 MG for 20 minutes. This suggests
that the two primary factors contributing to flooding risks in these areas are the separation of upstream
areas transitioning from steep to flat topography, and the drainage network being too shallow due to
downstream conflicts with existing large diameter sewers. Removing additional separation upstream is
analyzed in the next alternative’s simulations and solves the flooding issues (see section 6.6.5).

6.6.4.3 Constructability Challenges

As described in the overview of this alternative, most of the main line route is the same as previous
alternatives from the Humphrey’s Brook inlet and therefore the same constructability challenges
discussed earlier. The challenges along Bunker Hill Avenue from Hildreth Street to the Merrimack River
are discussed in this subsection.

The 5-foot by 8-foot main line conduit on Hildreth Street would be combined with a 48-inch future
separation of the middle branches and head south. Although it is represented as a T-section with the
box culvert making a 90-degree change in direction, hydraulically this corner may be made with two 45-
degree bends with the 48” pipe connecting into the side at an angle to minimize head losses when the
flows combine. This footprint will be impacted by the amount of available space between utilities and
surface feature restrictions.

Along Bunker Hill Avenue, the profile ranges from 10- to 15-foot deep, with a wide excavation due to the
conduit size being 5-foot by 6-foot. These box culvert sections would be heavy and difficult to install,
even with reduced laying lengths, which impacts installation production rates. Although it may be
possible to use trench boxes, some sheeting or solider pile and lagging may be required for excavation
support, especially when there are multiple utility crossings.

One area that will be particularly difficult is crossing West 6% Street, where there are multiple large
diameter watermains (some abandoned but still filled with water); any exposed crossing would need to
be supported and protected with extreme caution as these watermains are critical water infrastructure
for the north bank of the City. Coordination with Lowell Water Department would be required to
develop the best approach prior to construction. Another conflict downstream of West 6% Street would
be with the existing small diameter sewers, where the elevation of the new box culvert would be the
same as existing sewer services; resolving this conflict would require building a new, second lateral
sewer within the same trench to later cross under the box culvert to meet the combined system along
Lakeview Avenue.
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Figure 6.16 shows a graphical depiction of the several construction challenges, mostly related to
elevation, from the crossing at Lakeview to an outfall at the Merrimack River. These include:

m At Lakeview Avenue, there is a 54-inch by 47-inch brick combined sewer that should be lined

prior to installation of the box culvert crossing over it.

The clearance of large, combined sewers in Lakeview Avenue limits the ability to open cut as
there is not enough cover to pipe jack through the levee system without ground improvements

PAGE 6-36

]
to prevent impacts to the VFW Highway. Open cut installation methods would need to be
reviewed and approved by the USACE. There currently is no knowledge of any levee sheeting or
reinforcement other than earthen embankment materials.

CDM

Smith
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Open cutting across VFW highway would require coordination and planning with MassDOT and
the City to maintain traffic. There are two lanes in each direction and an open green mediation
strip of land where lanes could be redirected during the open cut installation.

The last segments of box culvert have two elevational challenges — (1) crossing over the existing
96-inch North Bank Interceptor (West Interceptor) with enough clearance and support on each
side to prevent applying any additional force/weight directly; and (2) daylighting the top of the
culvert due the steep downslope of the levee system’s southern face.

The outfall would conflict with the existing riverwalk, triggering civil site grading requirements.
Any grading within the floodplain creates the need for compensatory storage requirements or a
waiver from regulatory agencies. The outfall transition/apron may need to be made wider to
reduce the overall height.

If the outfall were to be constructed with the invert at elevation 58.75 feet, it would be a few feet above
the normal river elevation of 54-feet; however, the outfall could be submerged during the 100-year river
flood stage elevation of 69-ft. Therefore, some sort of back flow prevention (either by gates or Tideflex
duckbill valves) would be required. Considering the hydraulic connectivity of the local separation of the
downstream area, there is a temporary flooding risk that could occur based on the additional headlosses
from the river stage elevations making the most downstream segments similar to a pressure pipe
application. To address this issue, all catch basin connections should have a rim elevation at least 70-feet
or greater. Consequently, this means no catch basins south of West Sixth Street could be connected.

Due to the hydraulic connectivity and limited construction width between the river and the toe of the
levee system, crossing under some of the elevation obstacles was conceptually considered. Figure 6.17
shows a profile graphic that drops the box culvert another 10-feet, creating a pressure pipe/siphon
which would remain full of water. Since the inflow sources will continually be conveying flows, the water
will not become stagnant; however, this does create opportunity for sediment accrual, which should be
minor due to upstream sediment controls at the inlets and catch basin sumps. This concept assumed a
trenchless application (pending geotechnical information), but length of deep conduit can be reduced if
done by open cut if only crossing under the interceptor or creating a conflict structure/outfall
combination to stay below existing grades to avoid compensatory flood storage. The challenges with the
outfall will need to be further advanced.
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Figure 6.17 Bunker Hill Trenchless Crossing of VFW Highway

6.6.4.4 Conclusions
Given the size of the conduit from Hildreth Street to the Merrimack River, it is more favorable to route

the mainline conduit down Bunker Hill Avenue rather than the narrower route of West Street from the

2000 HB PDR. This route allows the inflow sources and the majority of the separation areas to be
discharged directly to the Merrimack River. This approach also downsizes the remaining pipe sizes south
of Hildreth Street. Due to the hydraulic connection and the potential for a pressured system, the
remaining system should be connected to its own outfall. Hydraulic model simulations for this area were
based on a connection to the existing West CSO diversion station; however, this would only be
considered if the new stormwater pipes could be connected to the existing outfall, downstream of the
CSO diversion structure. It is likely that a new outfall may still be required, which would trigger

permitting requirements with DCR, Army Corp, MassDEP, and other agencies.
Hydraulic simulation of this alternative shows that a flooding concern exists at the intersection of

Lakeview Avenue, Coburn Street, and Jewett Street. The next alternative presents an option to resolve
this concern by reducing the separation areas above which contribute to the problem, but still separate

areas of historic complaints near Stanley Street.
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6.6.5 Main Conduit with Outfall Near Aiken Street

6.6.5.1 Overview

This alternative considers a new outfall located west of the 2000 HB PDR area to discharge flows from
inflow sources directly to the Merrimack River. The advantage of this outfall location is that the outfall
would not be located within the levee system, which ends at the Aiken Street Bridge. Under this
alternative, the approximate length of the main conduit is 6,540 linear feet. Figure 6.18 shows the route
of a main line conduit to an outfall near Aiken Street and reconfiguration of the remaining separation in
Centralville CSS area.

The upper portion of the main line conduit is the same as previous routes except for a shorter length on
Hildreth Street before the route turns southwest on Ennell Street towards the Aiken Street intersection.
The future separation of the northern branches is still collected; however, the revised route now
provides an opportunity to separate parts of Sewer Area 40 instead. This may be a cost effective and
practical exchange for the Upper Jewett Street and Hampshire Street to accomplish the same level of
CSO reduction.

The remaining separation is shown in Figure 6.18 with a drainage network collecting the middle
branches down Bunker Hill Avenue to a new outfall. The West, Coburn, and Jewett Street areas convey
flow down to Lakeview Avenue and then east towards the new Bunker Hill Avenue outfall; this avoids
connecting any new stormwater systems to West CSO Diversion Station. Further discussion of the
decision to exclude some acreage in Centralville is provided under 6.6.5.2 Hydraulic Modeling
Simulations.
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6.6.5.2 Hydraulic Modeling Simulations

The hydraulic modeling of the drainage configuration described above was used to size the pipes for a
minimum 5-year design storm; the model was then used to simulate 2-year, 5-year, and 10-year design
storms to assess performance, particularly the 10-year design storm to minimize any temporary
flooding. The profile of the three key conduits for inflow removal and separation are shown in Figure
6.19 through Figure 6.22. The simulations assumed free discharge of the main line conduit to the
Merrimack River further west near Aiken Street and free discharge of the remaining Centralville
separation areas to a second outfall, currently depicted as being connected to the West CSO Diversion
Station. The simulations exclude the upper Jewett Street and Hampshire Street area to confirm
hydraulic issues downstream caused by separation this area. Alternatively, the main line conduit with an
outfall near Aiken Street has been sized for the potential future separation of Sewer Area 40 to
accomplish similar CSO reduction.

Figure 6.19 presents the peak hydraulic grade line profile for the main line to an outfall near Aiken
Street. The pipe has also been sized to accept future separation within Sewer Area 40. The pipe sizes are
approximately the same as shown for previous alternatives between Humphey’s Brook and Billing Street
Wetlands, with pipe sizes ranging from 36-inches to 48-inches along Hildreth Street between Billings
Street Wetlands and Bunker Hill Avenue being a 5-foot by 6-foot box culvert, and when turning west
along Ennell Street toward the outfall near Aiken Street remains a 5-foot by 6-foot box culvert. Because
the pipe matches the relatively steeper slope of the topography, there hydraulic benefits compared to
the other routes. The pipe capacity is increased with the 10-year HGL staying below the crown of the
pipe (Bunker Hill Avenue has significant surcharging); in particularly, no surcharging occurs in the low
laying area near the intersection of Ennell Street and Lakeview Avenue. Separation of this intersection
would be beneficial as there have been past complaints in the area; however, there are still concerns
with river stage influences and the need for backflow prevention. This does not eliminate the risk of
flooding at this intersection at a 100-year river elevation of 69-feet with a coincidental storm event.

Figure 6.20 presents the peak hydraulic grade line profile for Bunker Hill Avenue with a 60-inch pipe that
collects the future separation from the middle branches and Bunker Hill Avenue and conveys it to a
separate outfall at the Merrimack River for this network. Note there parks and green space in the middle
branch separation areas, so further optimization of the pipe sizes may be possible in combination with
other green solutions or attenuation to reduce pipe size even more.

Figure 6.21 presents the peak hydraulic grade line profile for West Street, which conveys a portion of
the southern separation areas with the required pipe sizes for 5-year design storm criteria ranging from
24-inches to 30-inches in diameter closest to the West CSO Diversion Station (similar to alternative with
outfall near Bunker Hill Avenue).

Figure 6.22 presents the partial separation of the low laying areas (West/Coburn/Jewett only) without
the main line conduit influence. Removing the Upper Jewett/Hampshire contributions brings the
hydraulic grade line below the surface, eliminating the flooding concern. The pipe is also further reduced
to a 48-inches.
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Figure 6.18 presents the reduced separation by excluding 32 acres located in the Upper Jewett Street
and Hampshire Street areas upstream of the problem area, with the 5-year HGL closer to the pipe crown
and no flooding in the 10-year design storm. Also, for the lower, flatter segments of Lakeview Avenue,
the pipe size significantly reduces to a 48-inch pipe, which is more constructable. This simulation shows
that most of the issues in this area stem from the transition of pipe networks from steep to flat which, in
the existing CSS, this surcharging is absorbed by the much lower profile of the CSS where it has more
freeboard to surcharge during storm events. It is our recommendation that this area be excluded.

The historic CSO model parameters of impervious versus pervious area were reviewed to indicate which
may be more effective for CSO reduction and are presented in Table 6.3.

Table 6.3 Imperviousness of Project Area Subcatchments

% Impervious % Pervious
Area Acreage
Average Average
Dracut 460 31 69
Methuen St 50 35 65
Northern 170 51 49
Branches
Middle Branches 100 52 48
& Bunker Hill Ave
West/Coburn/le 50 81 19
wett
Upper Jewett/ 32 81 19
Hampshire
Sewer Area 40 86 77 23

The average percent imperviousness of the Upper Jewett/Hampshire subarea is 5 percent higher than
Sewer Area 40, which means that 5 percent more of Sewer Area 40 would need to be separated to
achieve relatively the same CSO reduction (approximately 35 acres). This exchange of separation areas is
explained in Section 7 Alternatives analysis.

6.6.5.3 Constructability Challenges

As discussed, the upstream challenges from Humphrey’s Brook and downstream of Billings Street
Wetlands is relatively the same along Hildreth Street, which is one of the topographic boundaries behind
the sewer areas delineation, until the mainline conduit conveys flow west at Ennell Street, outside of the
2000 HB study area, traversing through Sewer Area 40. The main reason for exploring this option is
having an outfall outside the flood damage reduction system, however it still has similar challenges. At
the Hildreth Street and Ennell Street intersection the mainline conduit is a 5-foot by 6-foot box culvert
which is depicted as a 90-degree turn but may become multiple bends to lessen the headloss in
changing flow directions.

This alternative is much deeper, averaging 20-feet, due to avoiding elevational conflicts with sewers and
watermains. Despite the depth this may be better as the local sewer sizes are small within 8 to 12-inches
compared to the 48 to 60-inches existing combined sewer trunk in other alternatives. This alternative
has the same major elevation obstacle of crossing under multiple large diameter watermains at West
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Sixth Street. The existing 48 inch brick sewer at Lakeview Avenue may be crossed under if the profile
cannot be made shallower. This would likely require a sewer replacement at this crossing.

After Lakeview Avenue the topography rises making the mainline conduit go against grade and become
up to nearly 30-feet deep, which makes sense as the higher ground is the reason why the levee system
stops east of the Aiken Street Bridge. Extensive trench support would be required. One benefit is there
is no sewer in Ennell Street from Lakeview Avenue to Aiken Street. However, the VFW Highway and
Aiken Street intersection is wide and heavily trafficked so additional traffic management plans would
need to be developed.

Northwest of the intersection is a fair amount of open space that could be utilized for a work zone to
construct the outfall before it slopes steeply towards the Merrimack River. Depending on the results of
the borings this may also be a potential launch area for a trenchless application heading west.

The outfall area presents similar challenges of being above the interceptor and below the existing
riverwalk, however it appears less of the 5-foot by 6 foot culvert would exposed prior to making any
height to width adjustments to minimize or avoid compensatory flood storage. Article 97 approval is
required when working within the DCR lands along the Merrimack Riverfront as discussed in previous
alternative

6.6.5.4 Conclusions

Although the main conduit route is brought outside the natural topography of the sewer areas and 2000
HB area it does provide some benefits and should be considered a comparable alternative with
discharging the main conduit at Bunker Hill Avenue. Unfortunately, an outfall near Bunker Hill Avenue is
still required for future separation of the middle branches and Bunker Hill Area. Due to similar pressure
conditions that could occur along Bunker Hill Avenue from West Sixth Street to the Merrimack River it is
likely the Lakeview Ave drain would need to outfall separately as well creating three outfalls in DCR
lands.

However, a benefit is that there appears to be more land available for the main conduit outfall
construction, less involved grading for compensatory storage, and sets up sewer area 40 for future
separation in exchange for not separating small areas of Upper Jewett and Hampshire.

6.7 Alternatives Development Conclusions

The following conclusions were reached through this alternative development section:

Wholistic reuse of the combined sewer converted to a sewer system and building a new
stormwater system is preferred. Still, there may be some cases on individual streets where
further considerations will be made in the future separation areas

The Methuen Steet drainage area will be a new stormwater system that will discharge to the
existing Easy Street headwall location with potential minor modifications.

The inflow sources require its own outfall and should not be connected to the West CSO
Diversion Station structure or outfall to preserve its purpose of protecting the low laying areas
behind the levee system.
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Some reduced separation may utilize the existing West CSO Diversion Station outfall.

All alternatives will require coordination with MassDOT for crossing the VFW Highway, USACE
for crossing through the levee system, and other permitting agencies such as MassDEP, DCR,
and City conservation commissions for the outfalls along the Merrimack River.

The main conduit route to either outfall need to be evaluated further pending field survey and
borings.

The two primary alternatives for phase 1 to remove the inflow sources are the main conduit
outfall near Bunker Hill Avenue and the main conduit outfall near Aiken Street.
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7.0 Alternatives Analysis

7.1 Overview

Section 6 considered four main pipe conveyance and outfall alternatives to separate the 2000 HB PDR
combined sewer area. These alternatives were developed to eliminate the three large surface water
inflows from the City’s sewer system including Humphrey'’s Brook, Billings Street Wetlands, and Hovey
Field Wetlands (two of which are considered priorities in the 2023 CD). In addition, the sewer separation
program and pipe routing alternatives were developed to address the City’s chronic problematic areas
of street flooding and system surcharge including the area of Coburn and Jewett Streets and Blinkhorn
Avenue and Stanley Street.

The alternatives include:

Stanley Street Outfall

This was the original 2000 HB PDR plan. There are hydraulic and construction challenges
associated with this alternative including construction along narrow streets and pipe
conflicts around the West Station. The outfall would be installed in a USACE earthen flood
protection levee.

West Station Outfall

The new drainage system would be connected to the West Pump Station (part of the FDR
System) to facilitate discharge of stormwater during high river level conditions. There are
construction challenges associated with this option connecting to the pump station at the
CSO outfall structure and pipe conflicts around the West Station.

Bunker Hill Outfall

The drain system outfall was proposed to install a new drain pipe along a wider street and
with a new outfall to the Merrimack River just upstream of the proposed Stanley Street
Outfall. Similarly, the outfall would be installed in a USACE earthen flood protection levee.

Due to topography and potential high river conditions, the new outfall will likely have to
function as a pressure conduit from West Sixth Street to the river. This precludes the
connection of the low lying area bounded by Bridge Street, Hildreth Avenue, Lakeview
Avenue, and Stanley Street to the pressure outfall conduit. Accordingly, the drainage from
this discrete area will have to be connected to the West Pump Station via the outfall
structure so that stormwater flow can be discharged either by gravity or pumped when river
flow is high. This is a similar issue for the proposed Stanley Street outfall (noted above).

Aiken Street Outfall

Onith

This drain system would convey stormwater from the upstream Dracut inflow sources along
Ennell Street (to a new outfall at Aiken street) through Sewer Area 40, which is part of
Centralville but not included in the 2000 HB PDR area for separation. One benefit of this
route is that it allows the City to potentially address street flooding at another problematic
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area near the intersection of Lakeview Avenue and Aiken/Ennell Streets. In addition, the
new gravity discharge outfall may be located north west of Aiken Street, which is not along
any USACE levee.

It is important to note that under this alternative a smaller sized Bunker Hill Avenue outfall
(as a second outfall pipe) would still be constructed to separate the Middle Branch subarea.

For all these alternatives, the area referenced as the Methuen Street area could be separated
independently of the outfall options for the separation of the 2000 HB PDR. This is because the Methuen
Street area will discharge to an existing drainage channel that ultimately is conveyed via a surface water
system north to Humphrey’s Brook.

System hydraulics are an important consideration in selecting a preferred alternative. SWMM analyses
of these options concluded that, due to local hydraulics, one area in the lower reach of Centralville
cannot readily be separated without potentially causing more surcharge and street flooding.
Accordingly, this report concludes that the Upper Jewett/Hampshire area (shown in Figure 7.1, in gray
cross-hatch) may have to remain as a combined sewer system.

In summary, the best option to separate the 2000 HB PDR area is to either construct the Bunker Hill
Avenue outfall (Figure 7.1) or Aiken Street outfall (Figure 7.2). These options would minimize the
potential construction challenges and system hydraulic complexities created by the Stanley Street
Outfall option and the West Pump Station connection option.

7.2 Discussion of the Most Feasible Options

As shown in Figure 7.1 and discussed in Section 6, the study area for this PDR was separated into
subbasins to identify separate drainage areas with different discharge/connection points and flow
routing depending on the outfall location.

Table 7.1 lists the individual subareas of each alternative and the potential sequence of work
considering that the CD identified Phase 1 as elimination of the Humphrey’s Brook/Billing Street
Wetland inflow sources first and Phase 2 being separation of the remaining 2000 HB PDR area. The
Subareas listed in the table under each header represent the “branches” of the separation plans in each
subarea that will eventually be connected to the main conduit. As noted above, the Methuen Street
area will have a separate outfall and is not included in Table 7.1.

Table 7.1 Subarea Construction Phasing for the Two Most Feasible Drain Outfall Options

Main Conduit Outfall Near Bunker Hill Ave Main Conduit Outfall Near Aiken St

Bunker Hill Avenue Main Conduit (Phase 1) Aiken Street Main Conduit (Phase 1)

Northern Branches (2B) connected to Bunker Hill Outfall Northern Branches (2B) connected to Aiken Outfall

Middle Branches (2C) connected to Bunker Hill Qutfall Middle Branches (2C) connected to Bunker Hill Second
Outfall

Bunker Hill Ave (2D) connect to Bunker Hill Outfall Bunker Hill Ave (2D) connected to Bunker Hill Second
Outfall

West/Coburn/Jewett (2D) connected to West Pump West/Coburn/Jewett (2D) connected to West Pump

Station Station

Upper Jewett/Hampshire (2E) connected to West Pump Upper Jewett/Hampshire (2E) connected to West Pump
Station (not proposed due to hydraulics) Station (not proposed due to hydraulics)
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Outfall Near Bunker Hill Ave
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Installation of a main drain conduit along Ennell Street to a new outfall near Aiken Street presents a
unique opportunity to separate Sewer Area 40. The work to separate Sewer Area 40 should be
considered as Phase 3 work, the priority of which should be also considered under the ongoing Phase 3
Preliminary Design Report and Sewer Separation Implementation Schedule (Phase 3 PDR). This is a CD
requirement in Paragraph 10 to identify and prioritize the next most cost-effective CSO reduction sewer
separation projects in the City to continue the system-wide sewer separation program.

Based on these two outfall options, Volume 2 of this PDR includes a set of preliminary design plan and
profile drawings that could serve as the basis for a “construction” contract for each alternative. Section
6 discusses the development of these plans using a comprehensive base map generated from existing
GIS and solicited information from the other non-city utility owners in the street. These drawings are
approximately at the 30 percent design level. Extensive engineering work was conducted to develop the
most practical routes for new piping and determine the appropriate depth for new pipe with
consideration of general constructability issues including the type of trench support, the need to
minimize community impacts, and the need to minimize utility conflicts and utility relocations to the
extent possible. It is important to note that this work continues to progress and the proposed pipe
size/length information presented in this section is based on the hydraulic model developed for this
project and may vary slightly from the pipe lengths shown on the preliminary design drawings in
Volume 2.

7.3 System Size Comparison

For comparison, Tables 7.2 and 7.3 shows the length of new drain pipe (with breakdown by size and
linear feet of length and by the subareas) for the Bunker Hill Avenue and Aiken Street Outfall
alternatives, respectively.

Table 7.2 Drain Statistics for Alternative 1 - Main Conduit to Bunker Hill Avenue Outfall

Pipe Size Totals Main Methuen Northern Middle Bunker West/

(inches/Feet) Conduit Branches Branches Hill Ave Coburn/

Jewett
12" 8,058 - 2,386 2,980 1,771 - 921
15" 2,924 = = 1,485 1,055 383 =
18" 3,685 - 497 1,724 - - 1,465
21" 410 = = 410 = = =
24" 3,715 - 328 383 1,528 - 1,476
30" 5,157 = 459 1,324 2,028 = 1,345
36" 2,374 794 278 136 915 - 251
42" 305 = = = 305 = =
48" 1,264 1075 - - 190 - -
4'x6' 1,391 = = = = = 1,391
5'x6' 3,119 3,119 - - - - -
5'x8' 2,065 2,065 = = = = =
Totals 34,468 7,053 3,948 8,442 7,791 383 6,850

CcbDm
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Table 7.3 Drain Statistics for Alternative 2 - Main Conduit to Aiken Street Outfall

Pipe Size Totals Main Methuen Northern Middle Bunker West/
(inches/Feet) Conduit Branches Branches Hill Ave Coburn/
Jewett
12" 7,549 - 2,386 2,980 1,771 - 412
15" 2,924 = = 1,485 1,055 383 =
18" 3,923 - 4,97 1,724 - - 1,703
21" 410 = = 410 = = =
24" 3,311 - 328 383 8,52 - 1,747
30" 5,929 = 459 1,324 3,119 = 1,027
36" 2,693 794 278 136 915 - 570
42" 305 = = = 305 = =
48" 2,573 1075 - - 190 - 1,309
4'x6' 82 = = = = = 82
60" 2,065 - - - - 2,065 -
5'x6' 4,669 4669 = = = = =
Totals 36,433 6,538 3,948 8,442 8,206 2,449 6850

The main conduit lengths for the two outfall options are within 10 percent but the Bunker Hill Avenue
Outfall will require wider box culvert segments than the Aiken Street Outfall options at the most
downstream end. Although the box culverts increase in size for the Bunker Hill Avenue Outfall, the
amount of surface disruption and restoration required would be relatively the same for the two
alternatives. There is some additional costs associated with deeper construction of the Aiken Street
Outfall pipe along Ennell Street (refer to the design drawings included in Volume 2) because the pipe
along this street requires deeper excavation and invert depth to cross under the West Sixth Street water
mains and other existing combined sewer conflicts.

The two outfall plans have the same pipe size and length requirements for the Methuen Street and
Northern Branches areas. The Middle Branches only differ with additional lengths of 30-inch pipe
required to connect to Bunker Hill Avenue (under the Aiken Street Outfall option), whereas this stretch
is part of the main conduit under the Bunker Hill Outfall option. A similar situation occurs in the Bunker
Hill Avenue area, where a new secondary 60-inch outfall pipe is needed, if the Aiken Street Outfall is
constructed, to convey the Middle Branches and local drainage to an outfall at the Merrimack River.

Although the total length of pipe for the West/Coburn/Jewett area is the same for the two outfall
options, the size of pipe varies between the two options. Including the West/Coburn/Jewett area
increases the size of downstream segments along Lakeview Avenue to a 4-foot by 6-foot culvert and
does not resolve the flooding risks associated with storms greater than the 5-year design storm. This
flooding issue is only resolved by excluding the Upper Jewett/Hampshire area (32 acres), which results in
only a 48-inch diameter pipe being required along Lakeview Avenue.

7.4 Estimated Project Costs

An Opinion of Probable Construction Cost (OPCC) was developed based on quantities obtained from the
preliminary design drawings included in Volume 2 to this PDR.
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The estimate includes:

New drain pipes and structures (inlets, outfalls, manholes) and associated installation costs
(excavation and backfill).

Surface restoration including temporary trench paving, milling, asphalt paving, limited curbing,
and final full width paving.

Limited rock removal based on available sewer record plans along the main conduit.

Allowances for contractor mobilization/demobilization, light maintenance of traffic, and general
utility relocation/offsets.

Allowance for contractor general conditions and indirect costs.

The type of excavation support required for the main conduit and outfalls was considered based on the
pipe depth, horizontal alighment, and anticipated utility impacts. These assumptions will be refined as
the design progresses and additional information is obtained from the ongoing geotechnical
investigation program.

Factors that influence construction costs include, but are not limited to, the following: cost of labor,
materials, and equipment; services provided; schedules; contractor methods of determining prices;
competitive bidding; and market or negotiating conditions. The planning level OPCCs include direct costs
(materials and construction labor), indirect costs (permit fees, insurance, and bonding costs), contractor
general conditions, and contractor’s overhead and profit. Additionally, construction contingencies and
some escalation for future implementation are included in the OPCCs presented. These OPCCs do not
include owner costs, finance or funding costs, legal fees, costs for land acquisitions or
temporary/permanent easements, and permitting fees, construction oversight fees, change orders,
operations, public participation costs or any other costs associated with the project that are not
anticipated to be part of the bidding contractor’s proposed scope of work.

Accordingly, the following contingencies and allowances were added to the OPCC to develop a total
project cost:

Engineering and implementation costs: 20 percent
Project Contingency: 35 percent

Tables 7.4 and 7.5 present the project cost estimates for the two outfall options, respectively. The City’s
goal in developing and prioritizing projects is to target sewer separation that is cost effective and
provides the greatest benefit in terms of CSO reduction. As noted previously, there are concerns that
separation of the Upper Jewett/Hampshire area may increase the risk of flooding under certain
conditions and it is not recommended that the City proceed with separation of this area.

The cost of the two proposed outfall options are very similar and are not a differentiating factor for the
selection of the preferred alternative.
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Table 7.4 Alternative 1 - Main Conduit to Bunker Hill Avenue Outfall
Project Cost Subtotal

Description (SMillions)

Separation Areas for Humphrey's Brook

Main Conduit - Humphrey's Brook to Outfall Near Bunker Hill Ave $44.5
Hovey Field Wetlands Connection $4.3
Methuen $8.4
Northern Branches $21.2
Middle Branches $12.6
Bunker Hill Ave $1.1
West/Coburn/Jewett $25.0
Upper Jewett/Hampshire -
TOTAL $117.0
Other CSO Program Components
CSS Rehabilitation Program $24.8
Sewer Area 40 - Branches Plus 24-to 48-inch Trunk drain $27.3

Table 7.5 Alternative 2 - Main Conduit to Aiken Street Outfall
Description Project Cost Subtotal

(SMillions)

Separation Areas for Humphrey's Brook

Main Conduit - Humphrey's Brook to Outfall Near Bunker Hill Ave S44.3
Hovey Field Wetlands Connection $4.3
Methuen $8.4
Northern Branches $21.2
Middle Branches $12.9
Bunker Hill Ave $6.0
West/Coburn/Jewett $20.5
Upper Jewett/Hampshire -
TOTAL $117.6
Other CSO Program Components
CSS Rehabilitation Program $24.8
Sewer Area 40 - Branches to Main Conduit Only $19.7

NOTES:

1 Project Costs include 20% Engineering and 35% Project Contingency.

2. Limited rock removal has been included based on available sewer records (incomplete), however more
complete rock removal costs to be added based on Geotechnical Investigation Program (ongoing).

3. Costs include some general allowances for small diameter sewer relocations but do not include any watermain
or private utility relocation.

4. Costs do not include bypass pumping or extensive dewatering costs, extensive traffic management plans, or any
easement or land acquisition.

5. The separation of Upper Jewett/Hampshire is not recommended as described in the report sections, however
the approximate cost to separate this area is approximately $14.3 Million.

6. Sewer Area 40 under Alternative 1 includes a trunk drain (24 to 48-inch) along Ennell Street required to separate
the side branches. In Alternative 2 only the side branch separation is included since the main conduit box culvert
is included separately.
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7.5 Summary

Additional engineering work for this PDR must be completed to continue development and analysis of
these two outfall options including an assessment of combined sewer system hydraulics and a
determination of CSO discharge reduction benefits that could be achieved by these Centralville
separation plans. SWMM analysis has been delayed due to an ongoing assessment of the flow meter
data collected in Spring 2023 as part of the I/l Analysis Report, due on January 31, 2024. The data
collected in Spring 2023 is not accepted at this time and is being rectified and confirmed through a
series of further assessment and analysis by the flow metering company. This should be resolved soon
and then the combined sewer SWMM model can be calibrated for analysis of combined sewer system
hydraulics to identify CSO reduction benefits.
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8.0 Implementation Schedule

8.1 Introduction

Section 6 discussed the development of pipe sizing and route alternatives to separate the Centralville
CSS, including the 2000 HB PDR Area and Sewer Area 40, to remove the large inflow sources from
Humphrey’s Brook, the Billings Street Wetlands and Hovey Field Wetlands and to remove public inflow
(and consider cost-effective removal of private inflow) from the remaining combined sewer area.
Section 7 presented the opinion of probable project costs and discussed features of the two most
feasible pipe route alternatives. The two alternatives will not only address the required sewer
separation goals but also should address problematic and chronic street flooding in neighborhood areas
along Stanley Street, Coburn Street, and Jewett Street, and near the intersection of Lakeview Avenue
and Aiken Avenue.

The two pipe routes have similar construction, permitting, and public impact challenges and represent
the most expansive projects the Utility has attempted in the City streets. Either route will require
extensive design engineering and construction supervision to mitigate these challenges and to
coordinate with the public. It is also expected that a high degree of agency coordination will be required
with the USEPA, MassDEP, USACE, MassDOT, Executive Office of Energy and Environmental Affairs, and
state legislators to secure the approvals to cross through areas owned and operated by these entities
and to obtain an Article 97 conversion for the location of the drain pipe and outfalls along the
Merrimack River.

This PDR presents an engineering approach to complete sewer separation for the 2000 HB PDR Area in a
manner that meets the City’s goals for sewer surcharge/street flooding and CSO reduction and the
compliance requirements of the USEPA and MassDEP, and the 2023 Final CD. However, given the
complexities of siting a new drainage outfall to the Merrimack River, additional engineering work is
required to refine the recommended plan.

This section discusses the additional field work to be completed, workshop(s) that will be scheduled with
key stakeholders, and additional engineering that will be undertaken to update this preliminary design
report based on the additional information.

8.2 Challenging Conditions

Prior discussions with the regulatory agencies regarding separation of the 2000 HB PDR Area were based
on the 2000 Humphrey’s Brook PDR. This PDR provides a much more advanced basis for discussion that
can be used to solicit initial input from the regulatory agencies.

During CD negotiations, the City clarified that the 2000 HB PDR was a conceptual study and did not
consider the construction challenges associated with Lowell’s FDR System. After Hurricane Katrina, the
federal government and the City became more aware of the functionality and importance of these flood
protection facilities after the 2000 report. Since then, the City made significant improvements to the
earthen levee and concrete I-wall, and the West Pump Station (at the West Station), to make the system
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operable to protect the Centralville area from Merrimack River flooding. The improvements proposed in
this PDR must be fully integrated with this flood protection facility to maintain its capabilities.

In addition, because of the flood protection zone, gravity discharge of stormwater into the Merrimack
River from these low lying areas is a challenge. Unprotected gravity discharge of flow via an outfall pipe
could allow backflow from the river during flood conditions into the low lying area. Consideration was
given to use of the recently improved West Pump Station to pump out flow from the new Centralville
area drain system. The approach would avoid a new gravity outfall through the earthen levee could be
avoided. However, the challenge to make physical connections to the pump station and to provide a
separation of CSO and stormwater flows for compliance monitoring purposes was too great a cost. In
addition, the City did not want to impact the potential flood pump capacity of the existing station with
the conveyance of more flow. Accordingly, the alternatives development focused on the construction of
one or two gravity stormwater discharges for the new system.

The hydraulic analysis also showed that separation of some of the low lying areas, protected by the
Flood Damage Reduction System, may not be practical. The existing CSS is lower than the proposed new
drain and can operate under surcharge to convey wet weather flow to the North Bank Interceptor (or to
the West Pump Station). It is not practical to lower the drain below the combined sewer. Accordingly, in
this report, the City is proposing to keep the Upper Jewett/Hampshire subarea of the Centralville project
area as a combined sewer to protect these streets from flooding during high river flood conditions.

There are many remaining hydraulic and engineering challenges in this project that require further
discussion with the regulatory agencies to select a recommended approach. The City met with MassDEP
to present and preliminarily discuss these issues during a November 14, 2023 workshop. At this meeting,
MassDEP suggested that the report be completed to provide documentation and discussion of these
issues so that MassDEP and USEPA could provide additional input. Another workshop should be
scheduled to discuss the alternatives in further detail with both agencies. This approach and other
follow-up activities are described in Section 8.3.

8.3 Next Steps

The City proposes to continue engineering activities to refine the sewer separation plan described in this
PDR and select an outfall discharge alternative, and to advance the permitting and final design of the
Phase 1 project to meet the CD milestones.

These engineering and coordination activities will include:

An initial workshop meeting in January 2024 with the USEPA and MassDEP to discuss the
conclusions of the draft Centralville Sewer Separation PDR with a follow-up meeting to finalize
the discussion after the additional information (discussed below) is collected and analyzed,

A topographic and utility survey of the major pipeline routes, with the survey scheduled for
completion in February 2024,

A geotechnical program that is underway along both routes that will be completed in
February 2024,
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A meeting with Massachusetts Environmental Protection Agency (MEPA) to initiate discussions
about the overall project and its incorporation into the MEPA process without an approved
LTCP,

Further development of permitting requirements and a construction approach for a new outfall
through an existing flood protection levee including discussions with USACE for a Notice of
Project Change and Section 408 application for modifications to a levee system,

A discussion with the Department of Conservation and Recreation for a potential Article 97
conversion for the work through state parkland near the outfalls and riverbank,

A meeting with MassDOT to begin discussions regarding the installation of the large diameter
outfall pipe under VFW Highway and to discuss the MassDOT'’s current plan to separate out its
own outfalls along VFW Highway at the intersection of Aiken Street,

Meeting(s) with internal City Departments to consider integration of the sewer separation work
with other City initiatives for infrastructure renewal at key milestones,

Public meeting(s) with the Centralville Neighborhood Association to present the sewer
separation and collect input at key milestones.

Integration of the results of the City’s I/l Analysis Report, due on January 31, 2024, that will
provide critical information on and characterization of the amount of extraneous flow in the
Centralville project area and could determine the extent sewer rehabilitation required to
address I/l mitigation in the area, along with the identification and integration of a private
inflow removal program in concert with the sewer separation program, and

Final approval of the ADS revised flow metering data from Spring 2023 and then calibration of
the combined sewer SWMM (using that data) to identify potential CSO reduction benefits that
could be achieved by the Centralville area sewer separation program.

Update of the Centralville PDR to add the additional information that will be collected over the
next several months, discussion of the advantages and disadvantages of the two alternatives,
selection of the preferred alternative, and updated project costs.

8.4 Implementation Schedule

Figure 8.1 shows a proposed schedule to complete the activities required to update this Centralville
Sewer Separation PDR and to identify the final design scope of work.

The Utility is committed to meeting the CD Deadline for Phase | construction completion by

December 31, 2027. It is expected that final design of the Phase 1 main conduit to remove Humphrey’s
Brook and Billings Street Wetlands will be completed by early January 2025, with a bid period in May
2025, and a construction contractor award by July 2025. The City will submit the State Revolving Fund
(SRF) program application in October 2024 with design drawings and specifications.
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Milestone

Permitting and Agency/Public Coordination
Initial MassDEP Workshop/Coordination @
Second MassDEP Workshop/Coordination Q@
Survey and Borings for Phase 1 Final Design
MEPA Meeting
USACE Meeting
DCR/Article 97 Conversion
MassDOT Meeting
Internal City Department Meeting(s) Q
Centralville Neighborhood Association Q@
I/1 Report and Integration
SWMM Modeling of Centralville Project Area
Final Centralville PDR

(B )

Figure 8.1 Implementation Schedule to Update the Centralville Preliminary Design Report
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